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D1.1 Mid-term Report 
 

Merete Badger, Lucio Monaco, Laura Farinetti, Frank Vercoulen 

 

 

 

 

 

 

 

 

This report represents the deliverable D1.1 of project Virtual Campus Hub. The project runs from 
October 2011 to September 2013. The report is the core of the project’s 1st periodic report, which 
was submitted to the European Commission on November 26, 2012. In addition, this report 
contains the minutes from the Virtual Campus Hub mid-term meeting September 26-27, 2012 in 
Torino, Italy. 

 

 

 

 

The project is partially funded by the European Commission under the 7th Framework Programme 

http://cordis.europa.eu/fp7/home_en.html
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Project objectives, work progress and achievements, project 
management  

Project objectives for the period 
 
The project objectives, as included in Annex I to the Grant Agreement are: 
 
Concept and project objective(s) 
The Virtual Campus Hub project will develop and implement the tools and e-learning platforms 
needed to establish a European and potential world-wide Virtual Campus network primarily for 
technical universities and business schools.  

The Virtual Campus network will use the European e-infrastructure network incl. Géant as the 
communication backbone. The project will formulate end-user demands for high-quality services in 
support of a global virtual campus network based on a Virtual Campus Hub concept.  

The Virtual Campus Hub will be developed through pilot use of the hub elements with special 
emphasis on the integration of research, innovation and education in sustainable energy. The 
Virtual Campus Hub consists of the following components:  

(1) A technical platform that can deliver virtual meeting spaces for lectures, conferences, laboratory 
and numerical exercises, as well as innovation tools, executive learning modules, self-study, etc. 
(this reporting period)  

(2) A set of documented best practices for the use of the platform for courses, teaching & learning 
methods, innovation processes, networking and joint programs, developed through continued 
complementary on-site activities (next reporting period).  

(3) A growing inventory of staff competence and experience gained from using the Virtual Campus 
Hub for enhancing quality and scaling-up innovation, education and training activities primarily 
related to sustainable energy, combined with dissemination and communication of the resulting 
best practices (next reporting period). 

The VC Hub project builds on activities and ideas concerning e-learning and virtual campuses that 
are currently being pursued by several universities and research organizations in Europe and 
combines the emerging e-infrastructure potential for high quality virtual communication with many 
types of audiences.  

The project is inspired by  

• The Europe 2020 and the SET Plan goals addressing the need to boost and integrate 
research, education and innovation in the field of sustainable energy.  

• The need to scale-up education and training in order to be compatible with the forecasts and 
predicted shortage of people with required new skills in the energy sector  

• The availability of high speed interconnection opportunities for research and education 
networks and the advances in end-user virtual communications tools  
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• The objective of the project is to deliver a working concept for a Virtual Campus Hub in a form 
ready to be implemented at partner universities, research organizations with links to industries, 
businesses and innovation parks. The result will be published in a format that will allow other 
organizations to implement the Virtual Campus Hub concept.  

The objectives and the corresponding deliverables will include  

1) Development of a scientific distributed digital framework concept that supports students and 
teachers in computer based interactive simulations and related datasets describing examples of 
science applications (this reporting period)  

2) Building-up of an open community of students, professors, teachers and partners using modern 
communication and collaboration tools, combined with a strictly moderated quality assurance 
process (next reporting period).  

In addition, the deliverables will include (policy) recommendations for  

3) The technical infrastructure needed to deliver high-quality services to networks with joint 
programs in research, innovation, education and training (this reporting period).  

4) Best practice in organizations/work-flows of combined efforts and joint programming in research, 
innovation, education and training including the managerial and didactic aspects – in the first 
instance in activities related to sustainable energy and the SET Plan goals (next reporting period).  

5) Best practice for making science and engineering available for young students in a way that 
supports individual learning styles (“blended learning”) and makes a scientific career attractive to 
the students (next reporting period).  

The results of the Virtual Campus Hub project will be presented in reports and manuals, at 
meetings and conferences as well as by web based video presentations, tutorials and e-
conferences/-seminars. 
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Work progress and achievements during the period 
 
WP1 – Management of the Consortium See later section 
  
WP2 – E-Learning Tools 
 
Summary of progress  

This work package includes the following activities: 

• Development and test of three remote laboratories related to turbomachinery: remote 
cascade lab, remote pressure measurement lab, remote flutter lab; 

• Development and test of continuous examination tools for automatic correction: large pool 
of multiple answers on “simple” questions and algorithms and database of energy 
calculation exercises; 

• Deployment of the e-learning tools to the VCH environment. 

In the first 12 months of the project, the main focus has been on the development and test of the e-
Learning tools.   

Remote cascade lab 
The remote cascade lab has been realized following a modular design concept, where a fast 
reconfiguration of the setup has allowed for accommodating the remaining labs (remote pressure 
measurement lab, remote flutter lab). The facility consists of an aerodynamic wind tunnel where a 
linear cascade of low pressure turbine blades is assembled as a module and introduced in the test 
section. 

The remote control of the cascade lab has been ensured by developing a web-based GUI 
(Graphical User Interface) and by granting the users access to monitoring cameras installed in the 
room. 

The remote laboratory exercise has been structured such that users need first to complete an 
online self-assessment after which they are granted access to the GUI and cameras. The 
experimental activity is carried out in groups; students collaborate online and can have alternate 
control of the lab. Measurement data are automatically sent via email for analysis and discussion 
of results.  

The remote cascade lab, along with tutorials and the online self-assessment, has been fully 
developed (further description is included in deliverable D2.1) and used in March 2012 in the 
Thermal Turbomachinery Course. Further testing, including online survey and monitoring of the 
students during the activities, is on-going (Turbomachinery Course, fall term 2012, KTH) and 
results will be presented in deliverable D3.2 (due end of November 2012). 

 
Remote pressure measurement lab 
The remote pressure measurement lab has been accommodated in the aerodynamic test facility 
used for the cascade lab, where now a different module – a plate with a series of pressure taps - is 
positioned in the test section. In this lab, focus is on the investigation of the influence of different 
pressure tapping on pressure measurements, as well as on performing an aerodynamic probe 
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calibration using an automatic probe positioning system and an aerodynamic three-hole wedge 
probe. 

A separate GUI has been created for the pressure measurement lab, where common elements 
(such as the control of the air supply system) have been kept the same to facilitate users already 
familiar with the remote cascade lab (and vice versa). The monitoring cameras have been as well 
updated with additional present views focusing on the elements of interest for this lab exercise. 

The remote pressure measurement lab has been fully developed (further description is included in 
deliverable D2.1). First tests have been carried out with researchers at the department, and full-
scale test with the students will take place in the Measurement Techniques Course at KTH in late 
November – early December 2012. 

 
Remote flutter lab 
The remote flutter lab is accommodated in the same aerodynamic test facility as the previous two 
labs. Here focus is on a cascade of oscillating blades and on the measurement of unsteady 
aerodynamic blade loading as well as of the oscillatory motion of the blades.           

The flutter module, along with the system for the measurement of the unsteady blade loading and 
motion has been designed. In parallel, preliminary CFD (Computational Fluid Dynamics) 
calculations of the fluttering cascade have been performed. At the present time, the components 
for the flutter module are being ordered and manufactured. Final assembly and test is foreseen to 
be completed in January 2013. 

 
Continuous examination tools: large pool of multiple answers on “simple” questions and algorithms 
and database of energy calculation exercises for automatic correction 
Continuous examination tools in the form of large pools of multiple answers on “simple” questions 
(MCQs) and sophisticated calculation exercises for automatic correction have been created and 
used in various courses related to energy technology at KTH. These include Turbomachinery, 
Sustainable Power Generation, Renewable Energy Technology, and more. The tools have been 
presented to the students in various forms and stages of the learning process: as self-assessments 
during the course as well as part of online intermediate and final exams. The platform used to 
generate and conduct the automatically corrected exercises, assignments and exams is Bilda, the 
Learning Management System (LMS) in use at KTH, which offers a range of tools for e-learning 
and knowledge management.  

For the MCQ type questions, focus has mainly been on the development of questions which use 
JavaScript programming in order to randomly select a specified number of multiple correct and 
incorrect alternatives from a pool consisting of generally 10 alternatives, of around 5 correct and 5 
incorrect. The generation of the MCQs has started from transforming open ended kind of questions 
to MCQs and then implementing them in Bilda.  

For the calculation type exercise, the exercise is programmed such that there is a parallel 
calculation process by the program where the student’s answers will be first considered to be 
checked against a correct value within a specified tolerance range. This means, if the student 
follows the correct procedure to arrive at a certain value which might even be a wrong value 
(numerically), the program gives points for that particular answer based on the fact that the student 
used correct procedure and equations. This method is named as “Twin-Tracking”. 
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The development phase of the continuous examination tools in the form of MCQs and calculation 
exercises can be considered as completed. Extensive test has also been performed in various 
courses at KTH.  

Significant Results 
 
Remote Labs 
Figure 2 shows the aerodynamic test facility built for hosting the three remote laboratories as well 
as a view from the monitoring camera installed in the room. Figure 3 shows the GUI for the remote 
cascade lab and the GUI for the remote pressure measurement lab: common elements are kept 
similar, importance is given to real-time plot of the experimental data, and resolution of the GUI is 
such it fits properly in laptops and tablets.    

 

 

     

Figure 1: Aerodynamic test facility (left) and camera view on the remote cascade lab module (right). 

 

 

    

Figure 2: GUI of the remote cascade lab (left) and of the remote pressure measurement lab (right). 
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Figure 3: pressure measurement lab module (left) and CAD model of the flutter lab module (right). 

 

Figure 4 shows the plate with pressure taps realized for the pressure measurement lab as well as 
the CAD model of the flutter lab with oscillating blades and instrumentation for the measurements. 

The remote labs developed have shown good reliability during test and operation, both from a 
hardware as well as software perspective. Students have shown appreciation for the remote 
operation of the labs and found them useful to achieve the intended learning outcomes; more 
detailed results will be presented in D3.2. 

A relevant limitation in the remote operation of the labs is currently represented by the software 
used to publish the GUI on the web which requires the user to download and install a run-time 
engine and to use a specific operating systems (Windows) and web browser (Internet Explorer). 
Improvements need to be done also for authentication and authorization, being the GUI not 
completely integrated with the LMS where the self-assessment is made available to the students.   

  
Continuous examination tools 
From the experience gained through conducing online exams and home assignments, a number of 
benefits and drawbacks of the computer-based automatically corrected assignments, exercises 
and exams can be identified when comparing them to paper-based ones. Among the benefits, the 
first and most relevant is the saving in time and effort spent on correcting the examinations and/or 
assignments; the possibility to provide with instant correction and feedback to the students; the 
equitable evaluation process; the possibility to facilitate distance-based learning by conducting 
exams on remote basis and monitoring each progress by students during the test; the possibility to 
cover a broader spectrum of the course content. Among the drawbacks, the fact that questions in 
automatically corrected exams and exercises are themselves on an easier level to the students 
compared to that of the open ended type questions; that it is harder to formulate specific questions 
with narrow and specialized content and at the same time maintaining the multiple alternatives 
format; that the kind of automatic correction exercises that provides the students with sub-tasks is 
somehow giving them a hint on the procedure.  

Though, the online exams are indubitably much more effective and efficient in the exam correction 
process, several challenging issues still remain critical. Due to the increasing amount of self-
assessments, control tests, quizzes and examinations related to particularly M.Sc. study programs, 
the interest in conducting automatically corrected tests and online exams more effectively will stay 
on the rise.  
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Deviations from Annex I 
 
Remote Laboratories 
The remote labs have been developed in due time with the exception of the remote flutter lab. As a 
consequence it is proposed that the corresponding milestone is modified as follows: 

Milestone 
number 

Milestone 
name 

Lead 
beneficiary 
number 

Delivery 
date 

Comments 

MS12 Lab 
exercises 
developed 

2 16 Ready for testing. Original 
delivery date: 14 

 
 
Use of Resources 
Resources in WP2 have been used as planned for the work performed during this reporting period. 
See the financial statements and the summary financial report for an overview of the use of 
resources for the reporting period. 
 
Corrective Actions 
No corrective action to be reported. 
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WP3: e-Learning Programs and Courses 
 
Work package objectives (from Annex 1) 
Selection, implementation, and evaluation of the Virtual Campus Hub elements in ongoing and new 
sustainable energy educational programs at Master, Ph.D. levels, and in post-educational training. 
The evaluation will focus on quality (interdisciplinarity, cross-fertilization, mobilization) and 
scalability, as well as efficiency and effectiveness. 
 
Progress towards objectives and details for each task  
WP3 has three tasks and the work has progressed as scheduled in Annex 1 for the reporting 
period. Task 3.1 is completed, task 3.2 is in progress, and task 3.3 will start in the next reporting 
period. Achievements in relation to the tasks are summarised in the following. 
 
T3.1: Survey and selection of ongoing and planned educational programs at each of the partners in 
sustainable energy on Master, Ph.D. levels, and post-educational training, with identification and 
selection of suitable test cases for implementation of the VCH elements tuned to joint educational 
programs. Complete month 4. 
 
A survey form was prepared by DTU and distributed to the partners in January 2012. The form was 
returned with information about ongoing and planned educational programs in renewable energy, 
including a rating according to four criteria: cross-fertilisation between learning and innovation, 
interdisciplinarity, mobility, and scalability. Based on these ratings, three programs were selected 
as suitable test cases: 
 

• MJ2430 Thermal Turbomachinery course at KTH – for implementation of remote laboratory 
exercises 

• SELECT master program at KTH, Polito, and TU/e – SELECT students will use VCH 
elements for real life case study 

• WAsP wind energy course at DTU – will be offered to students at all partners and to the 
wind energy industry 
 

 
T3.2: Preparation and implementation of VCH elements as test cases in existing educational 
programs at the partners with combinations of physical and virtual sessions. The tests are chosen 
to fit into future collaborative educational programs. KTH will lead test from WP2, DTU will lead test 
to be fitted in Master program related to offshore wind; Polito will lead test related to WP4; TU/e will 
lead the technology aspects of the tests. All partners will participate in all of the tests albeit at 
different levels. Complete month 16. 
 
Plan for testing of VCH elements: 
A plan has been setup for testing of the VCH elements, or functionalities. The testing is scheduled 
such that the deliverables of WP3 are fulfilled in due time (see the diagram below). Internal tests of 
the different elements are currently in progress at the partners. The internal tests will be followed 
by external tests in early 2013, where all partners will be involved in test cases at the other 
partners. 
 
Development of the VCH technology and portal will take place in parallel with the development and 
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testing of VCH elements. The VCH elements will gradually be connected to the VCH environment 
during year two of the project and ultimately, the testing will make use of this environment. This 
means that test persons can access the VCH elements using the login information from their local 
institution and group management will be handled centrally. 
 

Plan for testing of VCH elements with indication of WP3 deliverables. 
 

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
VCH functionality Partner 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Remote lab exercises and examination tools KTH

WAsP wind energy course DTU D3.4

e-Link functionalities Polito

Online collaboration tool TU/e

Development of the VCH technology and portal TU/e D3.1

2012

Internal testing External testing Testing in the VCH environment

2013

D3.2

D3.3

 
 
Test of remote lab exercises and examination tools  
Remote laboratory exercises and examination tools are described under WP and also in D2.1 
Interim report on pedagogical improvement. An online evaluation form has been prepared for the 
testing of remote laboratory exercises. The remote cascade lab has been tested internally at KTH 
by students enrolled in the Thermal Turbomachinery and Airbreathing Propulsion II Courses in the 
Spring term of 2012. Online examination tools have been introduced in several courses at KTH 
including Turbomachinery, Sustainable Power Generation, Renewable Energy Technology, Rocket 
Propulsion and Combustion Theory. 
 
Test of WAsP wind energy course 
As part of WP3, the course ‘WAsP’ (Wind Atlas Analysis and Application Programme) by DTU has 
been transformed from a physical to an online course. WAsP is the industry standard tool for wind 
resource assessment and the course is mainly directed towards the wind energy industry and to 
Ph.D. students. DTU is currently investigating how the course can become a master course with 
ECTS credits and how it is best offered to students at the master level e.g. as part of mobility 
programs. 
 
The online WAsP course has been developed by scientists at DTU together with an external E-
learning consultant (not funded through the project) who has helped the scientists decide on the 
pedagogical concept and technical solutions for the course (e.g. the choice of learning 
management system to hold the course). A series of workshops have been held during the 
reporting period to define the course structure and review the status of the course development. 
Between workshops the scientists have worked on the course content. Evaluation forms have been 
developed by DTU’s Learning Lab for collection of student and teacher feedback. 
 
The online WAsP course is designed to run over 10 weeks with a total estimated workload of 40 
hours for the students. Each week, students complete one course module with an estimated 
workload of 3-4 hours. The modules contain a number of E-lessons where students listen to 
recorded presentations, perform hands-on exercises, and discuss the related issues online. To 
facilitate the group discussions, the course is run in a nearly synchronised manner such that all 
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participants and teachers work on the same module during the same week. Students are divided 
into groups of 10 during the course in order to create a ‘safe’ learning environment where 
information is shared openly. The course can be run with several groups of students 
simultaneously and is therefore very scalable. 
 
The online WAsP course was fully developed and ready to run by the end of September 2012 and 
it has contributed to D3.1 Prototype implementation of e-learning tools and incubator processes. 
The first test of the course started on October 22 with 12 participants from DTU (scientists, 
students at Ph.D. and master level, visiting scientists) who follow the course in a compressed form 
with two modules per week during five weeks. Evaluation forms are collected after each course 
module and show positive feedback so far. The outcome of the internal test run, which ends on 
November 26, 2012, will be described further in D3.2 Trial implementation and test of two e-
Learning tools. 
 
The WAsP course can be viewed at https://windenergy.itslearning.com/index.aspx with user name 
‘guest’ and password ‘Online2306’. 
 
Test of E-link functionalities 
E-link functionalities are described under WP4 and also in D4.1 Interim e-Link Evaluation Report. 
Testing of E-link functionalities will take place during the second reporting period. 
 
Test of online collaboration tool 
The online collaboration tool is described in D3.1 Prototype implementation of e-learning tools and 
incubator processes. Testing of the online collaboration tool will take place during the second 
reporting period. The collaboration tool will be tested in connection with a bachelor course on 
Entrepreneurship, where about 70 students work in project groups of 4-5 on an industry 
assignment for the period November 2012-February 2013. Each project group has a client from 
industry (the one that commissioned the assignment), a supervisor from industry and an internal 
supervisor (at TU/e). Project groups need to consult their client and supervisors regularly for 
feedback and progress reports. The test will show to what extend the collaboration tool makes the 
interaction between student groups and the different kinds of supervisors easier and more flexible. 
Pilots with a comparable, but international setting will be used to test the collaboration tool in 
connection with the virtual campus hub technology. 

 
 
T3.3 Assessment and evaluation of the test cases; DTU will lead with contributions from the 
responsible parties for each of the tests from the other partners. Complete month 20. 
 
To be completed during the second reporting period. 
 
Significant results 
Results achieved in WP3 so far include: 
 

• Three educational programs selected as suitable test cases 
• Online course in wind energy developed and ready to run (WAsP course by DTU) 
• Plan published for testing of VCH elements developed in WP2, WP3, WP4 and WP5 
• Evaluation forms developed for testing of elements from WP2 and WP3 

https://windenergy.itslearning.com/index.aspx
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Use of resources 
The use of resources in WP3 has followed the allocation in Annex I. A total of 12 scientists from 
DTU Wind Energy and two persons from DTU Learning Lab have contributed to the development 
and test run of the WAsP online course. See the financial statements and the summary financial 
report for an overview of the use of resources for the reporting period. 
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WP4: e-Link Innovation for Decision Makers 
 
Work package objectives (from Annex 1) 
The objective of this work package is to integrate, in the e-learning and data sharing functions 
provided by the Virtual Campus Hub, new interaction modalities that allow involvement and 
information exchange with innovative SMEs. 
 
Progress towards objectives and details for each task  
WP4 has three tasks. Task 4.1 is completed; task 4.2 and task 4.3 are in progress. Milestones 
MS6 and MS7 had a delay (from month 6 to month 12), but were fulfilled within the reporting period 
and the delay had no consequence on other project’s activities.   
 
The adopted methodology for WP4 is summarized in the following steps: 
 

• Identify requirements coming from Entrepreneurs. To identify, with the involvement of 
the experts, the specific requirements for both contents and tools to be analyzed during the 
project (and to be tested in field trials). Such selection should take into account specific 
priorities (such as the criticality of the process for current SMEs, the effectiveness of 
possible on-line implementations, the relevance to the Energy sector, the importance 
towards the success of the enterprise, the needs expressed by the entrepreneurs, etc) and 
constraints (mainly represented by project timing and budget). Status: completed. 
 

• Identify available information sources. To identify the information sources of interest for 
the target enterprises. The VCH project acknowledges that such information is very often 
available (albeit sometimes in non-free forms), but that a clear and easy to research 
updated list of resources should be identified and evaluated. Resources will range from 
informational to educational, from legislative/normative to technical, from detailed/specific to 
general, from managerial to project-oriented. Status: completed. 

 
• Design an Innovation platform. To analyze the identified requirements and, with a top-

down design methodology, to organize them as an architecture of a possible on-line 
platform offering services to innovative start-ups. This phase must be highly comprehensive 
and open-ended, and should consider “all” needed functions and contents in a general 
blueprint. In the next phases, only a subset of such functionalities will be carried over and 
experimented. The designed architecture will be compatible with the federated architecture 
proposed in the VCH platform, and will avoid duplicating the effort already existing in the 
“Virtual Incubator” work package of the project Explore VC. The innovation functionalities 
analyzed in the previous phase should address a wide range of use cases. Some of these 
use cases will be more interesting to evaluate in the VCH project, because they might bring 
higher innovation potential. Other use cases, deemed to be less innovative and/or more 
straightforward, will be left for successive developments. In this step, we will select most 
innovative / most promising functionalities, and we will implement them, as a subset of the 
complete platform. Such services will be populated with real data and will be available for 
trials within the project partners and with selected incubators and start-ups. Status: 
ongoing. 
 

• Dissemination and exploitation. To host the experimental trials of the developed 
functionalities. The trials will involve initially the project partners, and the incubator 
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structures linked with the participating universities. Such incubators will be involved as early 
users of the system, which if successful will be extended after the end of the project. Initial 
contacts with the incubators have shown that some functionality is of real interest and, if 
implemented, they are willing to adopt and support them in the long term. Therefore, 
according to social marketing approaches, the trial phase (free to early users) will also work 
as dissemination of the project results and of the VCH platform. Status: planned. 

 
With reference with this methodology, the following picture shows the current status of WP4: 

 
 
 
Specific achievements in relation to the tasks are summarised in the following.  
 
T4.1: Analysis of existing virtual material for decision makers and innovation on energy issues, and 
requirement analysis.  

The goal of this task is to identify learning contents, information material, interesting information 
sources (both free and paid) that are useful to the pre-incubation phase of energy related start-ups. 
These contents should cover both technical information, highly specific to the energy sector, and 
managerial information, including specific business models adopted in the energy sector. 

For the first sub-goal of the task, i.e. to collect and organize available digital resources, we followed 
a two-step methodology: 

• First, we proposed a taxonomy of the resources to be collected (reported in deliverable 
D4.1) 

• Second, we proposed a format for collecting data, that lists the categories (meta-data) 
adopted in data collection and classification (reported in deliverable D4.1) 
 

Politecnico di Torino distributed the suggested format to the partners in July 2012, and collected 
relevant sources of information as a result of the survey. The list of content is available in 
deliverable 4.1. 

The collected information shows that there is a wide interest in the theme of renewable energy, 
and confirmed our assumption that a huge variety of information is already available to the target 
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enterprises, and therefore the project should not concentrate in developing new material. 

It should, on the contrary, concentrate on designing and developing innovative services to help 
target enterprises to find relevant and “ad hoc” information. The services should catalogue, 
comment, give access and create relationships among existing information, representing a 
powerful tool for discovering and exchanging knowledge. 

For the second sub-goal of the task, i.e. identify requirements for innovative on-line functionalities, 
services and contents that are relevant for innovative SMEs and start-ups in the energy sector, we 
involved the I3P company (formally: I3P - Società per la gestione dell'Incubatore di Imprese 
Innovative del Politecnico di Torino - S.c.p.a.).  

The main activity of this sub-task was the identification of innovative ICT services and contents of 
interest for small and medium enterprises in the energy sector, and was fulfilled through contacts 
with local enterprises, by involving the project partners, and through the involvement of other (local 
and European) projects in which I3P is involved. 

WP4 in project VCH addresses topics that are in strong relationships with other projects active in 
the context of the “Explore Energy” broad initiative. In particular, the project Explore VC described 
the definition and creation of a “Virtual Incubator” for on-line handling of the selection and 
incubation phases of new enterprises. The approach taken in VCH acknowledges the 
advancements and the developments already put forward by the Explore VC project, and aims at 
complementary functionalities, that contribute more to the technical side of the entrepreneurial 
activity, and are more aimed at the pre-incubation phase (preparation of the business plan and 
identification of the main innovation products or services). In particular, VCH will bring 
functionalities related with e-Learning, benchmarking, market information, technical resources, etc. 

The result of this sub-task is a list of the most important requirements from a start-up point of view. 
The list, together with the methodology and process, is included in deliverable D4.1. 

 
T4.2: New Virtual Campus Hub elements for decision makers on energy issues.  

The goal of this task is to identify and design the on-line tools and functionalities to be adopted by 
the managerial staff of the innovative companies and by the related incubation and/or funding 
agencies. A subset of such functionalities will be evaluated with field trials. This is an on-going 
task. Activities done so far are reported in the following. 

We analyzed the list of requirements from SMEs (resulting from task T4.1) according to different 
criteria: criticality to business success, ease of transfer into an on-line service, cost savings for an 
on-line implementation. The initial suggestions for information sources and on-line services that an 
innovation platform should provide to its customers include (explanations are in deliverable D4.1):  

• Patent databases access 
• Market and Industry Databases  
• Forums and other social networks tools 
• Value network builders or value network maps 
• Osterwalder's canvas model 
• Smart lists of Web links 
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After that, we defined the technical infrastructure for the VCH services, both for the functional 
aspect and the software structure (see deliverable D4.1). 

Considering the chosen architecture, we then filtered the list of required according to two feasibility 
criteria: effort required, according to the project timing, and availability of necessary information. 
The result, included in deliverable D4.1, is the prioritization of the functionalities. 

This task is to be completed during the second reporting period. 

 
T4.3 New Virtual Campus Hub elements for start-ups and innovative SMEs.  

The goal of this task is to identify and design the on-line tools and functionalities to be adopted by 
the technical staff of the innovative companies. A subset of such functionalities will be evaluated 
with field trials.  

This task is strictly related to task 4.2, sharing the methodology but customizing the selected 
functionalities for a different user target. For details of the activities done so far, please refer to task 
4.2. 

This task is to be completed during the second reporting period. 
 
Significant results 
Results achieved in WP4 so far include: 
 

• A list of existing virtual material for decision makers and innovation on energy issues has 
been created, analysed through a proposed taxonomy 

• A list of major requirements of potential entrepreneurs on energy issues 
• A list of information sources and on-line services that an innovation platform should provide 

to its customers. 
• The general architecture of the VCH platform, both for the functional aspects and the 

software structure. 
• The prioritization of the previously listed on-line services taking into account their added 

value and the development effort. 
• Milestones MS6, MS7 and MS9 and deliverable D4.1 have been fulfilled. 

 
Deviations from Annex I 
Deliverable D4.1 has been submitted with a 2-months delay. This was mainly due to the initial 
difficulties in finding a fruitful synergy with the Explore VC project, whose objectives partially 
overlap with VCH’s ones, and on the need to fill a competence gap in the business field. This delay 
implied an internal rescheduling of WP4 activities, but did not have impact on other work packages 
or other partners’ activities. A rescheduling is proposed for deliverable D3.3 and milestone MS14 
from month 14 to month 18. The delay of WP4 is expected to become reabsorbed by month 18. 
 
Use of resources 
Used resources include: 

• Personnel costs (1 full professor, 2 assistant professors, 1 senior researcher, 1 
administrative assistant). 
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• Travel costs: participation to the kick-off meeting in Stockholm (2 people) and to the VAMP 
workshop in Utrecht (2 people). 

• Other direct costs: organization of the mid-term project meeting in Torino. 
 

I3P consultancy costs have not been charged on the VCH project budget. 
 

See the financial statements and the summary financial report for an overview of the use of 
resources for the reporting period. 
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WP5: Virtual Campus Hub Technology 
 
Work package objectives (from Annex 1) 
Survey, procurement, implementation, testing and evaluation of the e-Infrastructure components 
needed to establish a Virtual Campus Hub linked to the European e-science infrastructure. 
 
Progress towards objectives and details for each task  
WP5 has three tasks and the work has largely progressed as scheduled in Annex 1 for the 
reporting period. Task 5.1 (preliminary technology survey report) is completed, but took longer than 
planned. One reason was that more time was needed to acquire sufficient knowledge on technical 
developments related to the Géant infrastructure. Another reason was that the concept proposal 
for the VCH needed to be consulted with partners and it took more time than expected to find the 
people with the right expertise on these matters at the different partner institutions. Task 5.2 is 
completed and task 5.3 is in progress. Achievements in relation to the tasks are summarised in the 
following. 
 
T5.1: Survey of available technology and design of the technical concept for a Virtual Campus 
Hub.  

a) Requirement inventory: determine exactly what needs to be done and which requirements imposed 
by the contents of the other WP’s have to be met. 

b) Concept proposal for the VC Hub. 
Complete month 3. 

A survey of available technology has been done, consisting of two parts: 

1. Existing Géant infrastructure and ongoing developments.  
2. Inventory of technology available and status of connections to Géant infrastructure at partner 

institutions. 
 

See deliverable 5.1 (Preliminary Technology Survey report) for more details, as well as deliverable 
3.1 (Prototype implementation of e-learning tools and incubator processes), which has been 
delivered recently and therefore describes the most recent status on these points. T5.1 has been 
carried out in close collaboration with partners and with Surfnet, the Dutch NREN. The inventory 
has been translated into a concept proposal, which was consulted with partners. 

 
T5.2: VC Hub technical concept with specifications for the VC Hub inventory/demonstrator; 
coordination of the implementation of the VC Hub demonstrator for the technical solutions at each 
of the partners. 

a) Architectural design of the VC Hub 
b) Technical concept preparation, including requirements 

Complete month 6. 

The concept proposal for a VCH (T5.1) has been worked out in an architectural design and a 
technical concept, which has subsequently been consulted with partners and with all NREN 
federations involved (SurfFederatie, Wayf, Swamid and IDEM). Architectural design and technical 
concept have been accepted by all partners and federations involved and therefore are the basis 
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for the work currently carried out for T5.3. See deliverable 5.2 (Technical concept and 
recommendations for the specifications of the VC Hub Inventory & Demonstrator), as well as 
deliverable 3.1 (Prototype implementation of e-learning tools and incubator processes), which has 
been delivered recently and therefore describes the most recent status on translating design and 
concept into a demo implementation. 

 
T5.3 Testing and evaluation of the demonstrator used in WP3 and WP4. Recommendations for 
operation of virtual facilities such as conference room, lecture halls, coffee shop and meeting 
place. 

a) Implementation of test set-up at the universities involved 
b) Implementation of pilot VC Hub elements of WPs 2, 3 and 4. 
c) Testing of Concept 
d) Finalise design of VC Hub 
e) Monitoring roll-out VC Hub design at partner universities 

Complete month 18. 

To be completed during the second reporting period. In this reporting period a start has been made 
with the finalization of the functional and technical design, as well as with the implementation of the 
different VCH elements. This has involved the following actions, which are still going on: 

1. Selecting applications to be used at partner universities to deliver the VCH elements of WPs 2, 3 and 
4 (access to learning materials, collaboration environment, virtual incubator, demo portal) 

2. Start working out the technical connections of these applications to the Géant infrastructure 
(federated authentication, group management) 

3. Decide on a way to interconnect the different NREN federations involved. The inter-federation 
eduGAIN will be used for this. 

4. Start working out a detailed functional and technical design for the VCH and its elements. This is 
done to ensure that the technical activities carried out by all partners and federations involved 
remain attuned to each other. 
 

A more detailed discussion on the above actions including their present status can be found in 
deliverable 3.1 (Prototype implementation of e-learning tools and incubator processes). 

The technical requirements for partners and federations have been worked out during a number of 
online and physical project meetings, notably: 

1. (June 20, 2012) Online meeting with technicians and project responsible from all partners and 
technical experts from Surfnet. 

2. (September 6-7, 2012) Participation in TERENA VAMP workshop on Virtual Organization 
Architecture and Middleware Planning. This included a project meeting with members of all partners 
and all NREN federations involved as well as an internal project meeting with members of all 
partners. 

3. (September 27, 2012) Online meeting with all NREN federations involved during the VCH mid-term 
meeting in Turin, Italy.  

 

Challenges for the coming months (technical, organizational, planning) 

A number of challenges stand out for the coming months with respect to the design and the 
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implementation of the virtual campus hub technology: 

1. The application that is used by DTU to deliver the online course on wind energy (itslearning) is a 
cloud service provided by UNI-C (Denmark) and delivered through an installation in Norway 
(provided by itslearning, the company that owns the application). This means that the NREN 
federation from Norway (FEIDE) needs to be added to the list of federations involved in this project. 
In addition, realizing the connection of this application to the Géant infrastructure is dependent on 
the cooperation of UNI-C and of itslearning, the Norwegian company that provided the installation. 
DTU and TU/e will keep in close contact with UNI-C, FEIDE and itslearning to counter this challenge. 

2. While implementation of federated authentication is by now considered relatively straightforward, 
realizing external group management for different applications is quite new to most NREN 
federations, partner universities and external service providers (e.g. itslearning in the case of DTU). 
There is also no standardized mechanism across federations to realize this. This means that we 
need to use one federation’s solution for this (i.c. Surfconext from SurfFederatie/Surfnet, as Surfnet 
seems to be ahead of other federations in dealing with this issue of group management), which may 
make some service providers wary to invest in making their application work with the group 
management solution from Surfconext. TU/e and other partners will counter this challenge by 
stressing the importance of external group management for cross institutional and cross border 
collaboration and by involving Surfnet as much as possible to help service providers answer 
technical questions and help to solve possible technical problems. 

3. While almost all pilots involve partners from industry, the Géant infrastructure is in most countries not 
open to partners from industry. This means there are political and legal barriers to realize the virtual 
campus hub concept in full, barriers which cannot be overcome by this project. To counter this 
challenge, partners from industry will be involved through workarounds, mostly by handing out guest 
accounts (by a partner university or a federation) or to enable (limited) access through a so-called 
OpenSocial account (e.g. from Google or Facebook). For the project this will suffice, for involving 
industry more closely a structural solution (political and legal) needs to be found. 

4. The VCH concept assumes that all partners are connected to their national NREN federation and 
that all NREN federations involved are part of eduGAIN. However, PoliTo is not connected to IDEM 
yet – a timeline for this to happen has not been set yet – and WAYF is not part of eduGAIN yet – a 
timeline for this to happen has been set for the beginning of 2013. TU/e will try to counter this 
challenge by closely monitoring and encouraging progress in this matter. 

5. For most partner universities, the technological activities needed and the technological knowledge 
related to this are quite new to most of the IT staff involved. This means that most partner 
universities will need to hire external IT experts to do some or most of the implementation work. This 
could imply that the budget needed for external assistance is higher than expected. All partners will 
counter this challenge by making a detailed estimate of their expected costs for external assistance, 
once the technological solutions for their VCH elements are worked out enough to do this. 

6. At this moment, it is difficult to propose a detailed planning for the realization of the VCH and its 
elements in the coming months until April 2013, as different partners are in different phases of 
realizing the VCH elements and there are still a number of technical uncertainties that must be 
investigated (see above and the status overview in deliverable 3.1). To counter this challenge, TU/e 
will be closely monitoring progress on the realization of the VCH elements in the coming months. 
End of January 2013 decisions on the following will need to be taken for every VCH element: 

a. Is there sufficient progress in realizing the element as planned or will a workaround be 
needed? 

b. If there is delay: Will delay of realizing the VCH element in time hamper the realization of 
other hub elements or not. If not, a workaround may not be necessary, but testing the 
element in connection with the VCH may be delayed in that case. As long as the full test can 
be done before the end of the project, this may not be a problem. 

c. If there are other barriers to realizing the VCH element as planned: Which parts of the VCH 
element can be realized according to plan and for which ones a workaround needs to be 
found. 
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Significant results 
Results achieved in WP5 so far include: 
 

• A concept for the virtual campus hub technology that has been accepted by all partners and 
NREN federations involved. The concept is closely aligned with current developments in 
the Géant infrastructure and services. In addition, it clearly identifies gaps in the current 
Géant infrastructure that need to be overcome in order to support the further integration of 
education, research and innovation. 

• Close collaboration between the partner universities and the NREN federations involved.  
• A clear focus on which functionalities will be dealt with in this project and which ones will be 

left out. See deliverable 3.1 for more details. 
• A clear list of activities for partners and NREN federations involved to realize the VCH and 

its elements. See deliverable 3.1 for more details. 
 
Use of resources 
See the financial statements and the summary financial report for an overview of the use of 
resources for the reporting period. 
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WP6: Dissemination and exploitation 
 
Work package objectives (from Annex 1) 
Dissemination and exploitation of the Virtual Campus Hub results to ensure their wider use within 
the European Research Area and beyond. 
 
Progress towards objectives and details for each task  
WP6 has four tasks and the activities have progressed as scheduled in Annex 1 for the reporting 
period. Task 6.1 is completed and the tasks 6.2, 6.3, and 6.4 are in progress. Achievements in 
relation to the tasks are summarised in the following. 
 
T6.1 Develop a strategy for the dissemination of results, the establishment of strong know-how in 
and between partners on interactive and multimedia learning objects, and the commercial 
exploitation of the final results. Complete Month 6. 
 
The dissemination and exploitation of VCH is described in the report D6.1 Dissemination strategy 
paper - preliminary version, which is publicly available at the project web site. The dissemination 
and exploitation strategy was updated at the project’s mid-term meeting as described in the 
meeting minutes. 

 
T6.2 Create and maintain a Virtual Campus Hub web site in order to market results and processes 
to:  
(1) Improve the general knowledge on e-learning, use of virtual classroom, laboratories, and 

conference tools in order to create a strong European e-learning community, and to 
(2) Attract and inform potential industry customers and users and stimulate their interest in the 

project results in order to prepare for their exploitation and commercial use.  
 
The web site for Virtual Campus Hub is at www.virtualcampushub.eu. The project web site was 
initially created as a sub-site under www.exploreenergy.eu at the project start-up and a project logo 
was created for VCH in line with other projects under the Explore Energy network. In August 2012, 
the web site was moved to an independent site hosted by DTU, upon request from the Project 
Officer. The URL remains unchanged. The project web site contains a brief description of VCH with 
links to a more comprehensive project summary and a Power Point presentation of VCH. Publicly 
available deliverables can be downloaded from the web site – so far D6.1 Dissemination strategy 
paper - preliminary version is available. DTU is maintaining the web site continuously. 
 
 
T6.3 Organize workshops, physical and virtual meetings, and a final conference to share the 
technical results of the project with the academic community and the industrial community (alliance 
partners and beyond) as well as a wider community of users, decision makers, students, etc, and 
to establish liaison with key players in the academic and business communities to create the 
necessary interest for the deployment of the results. Key academic players will primarily be alliance 
partners in SEEIT, KIC InnoEnergy, and their industry contacts. 
 
The following workshops and meetings have been attended by partners in VCH in connection with 
external dissemination of the project and its results: 
 

http://www.virtualcampushub.eu/
http://www.exploreenergy.eu/
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• Terena REFEDS workshop, September 5, 2012 (presentation by DTU) 
• Terena VAMP workshop, September 6-7, 2012 (all partners present, presentation by TU/e) 
• Surfnet Relation Days, October 4, 2012 (presentation by TU/e) 
• SEEIT workshop, October 25, 2012 (presentation by DTU) 

 
Dissemination activities during the first project year have mainly focused on the national 
federations and other E-infrastructure bodies, as their collaboration is crucial for the achievement 
of the project objectives. Likewise, the E-infrastructure bodies are interested in VCH as a use case 
which demonstrates the need for federated authentication in connection with research, education, 
and innovation. The federations are key stakeholders in VCH in the first project year. 
 
Two virtual events and one physical meeting have been organised where the project partners and 
their national federations exchanged ideas about the VCH concept and how to realize it: 
 

• Online meeting June 20, 2012, all partners and Surfnet. 
• VCH meeting in connection with Terena VAMP workshop, September 7, 2012, all partners 

and their federations (Surfnet, WAYF, SWAMID, IDEM). 
• Online meeting September 27, 2012, all partners and their federations (Surfnet, WAYF, 

SWAMID, IDEM). 
 
In the second project year, development and testing of VCH elements is much more advanced and 
the dissemination can thus be directed towards a broader community, as stated in the task 
description. 
 
 
T6.4 Organize contributions and edit project reports and the report on the Virtual Campus concept. 
Complete month 24. 
 
DTU has organised contributions to conferences and project reports and helped with the final 
checks (e.g. made sure FP7 logo and project logos were added) and submission of all project 
reports during year one. 
 
 
 
Significant results 
Results achieved in WP6 so far include: 
 

• Dissemination and exploitation strategy defined and report submitted 
• Project logo created 
• Project web site set up and maintained continuously 
• VCH project presented at four workshops 
• Three meetings held with national federations (key stakeholders in year one) 

 
Use of resources 
The use of resources is as planned in Annex I. The majority of resources allocated to 
dissemination will be spent during the second project year. See the financial statements and the 
summary financial report for an overview of the use of resources for the reporting period. 
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Project management during the period 
 
Consortium management tasks and achievements 
The consortium management has fulfilled the tasks listed in Articles II.2.3 and Article II.16.5 of the 
Grant Agreement. Specifically, the following tasks have been carried out: 
 

• The first financial contribution from the Union has been received and pre-payments have been 
made to the other beneficiaries. 

• All records and financial accounts connected to the project have been kept and will be sent to 
the Commission upon request. This includes information of the distribution of the financial 
contribution.  

• The compliance by beneficiaries with their obligations has been monitored. For example, 
reminders have been sent out to beneficiaries in advance of every delivery date and, if 
necessary, when deliverables were delayed. 

• The consortium agreement has been maintained through submission of an amendment 
request on July 25, 2012 (details are given below). 

• Financial statements have been collected and quality checked for the first periodic review. 
 
Problems which have occurred and how they were solved or envisaged solutions 
No major problems have occurred during the reporting period. 
 
Changes in the consortium 
An amendment request was submitted to the Commission on July 25, 2012 and accepted with 
signature on August 30, 2012. The amendment contains the following changes: 
 

• Modification of Annex I – Description of Work (project participant names updated) 
• Change of coordinators name and addresses (to Karen Hyllested Thielsen at DTU Wind 

Energy) 
• New legal representatives (for DTU and Polito) 

 
List of project meetings, dates and venues 
Physical and virtual project meetings have been organised by the coordinator on a regular basis. 
Agendas and minutes for all the meetings are available through the internal MS SharePoint site of 
the project. The meeting type, date, and venue for project meetings are given below: 
 
Meeting type Date(s) Venue 
Project kick-off meeting 24/10/2011 KTH, Stockholm, Sweden 
Online meeting for WP leaders 10/01/2012 Adobe Connect online meeting 
Online meeting for WP leaders 06/02/2012 Adobe Connect online meeting 
Online meeting for WP leaders 20/03/2012 Adobe Connect online meeting 
Online meeting for WP leaders 02/05/2012 Adobe Connect online meeting 
Online meeting for WP leaders 15/08/2012 Adobe Connect online meeting 
Project meeting in connection with 
Terena VAMP workshop 

07/09/2012 Surfnet, Utrecht, Netherlands 

Project mid-term meeting 26-27/09/2012 Polito, Torino, Italy 
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Project planning and status 
The current project status is that all milestones and deliverables for the reporting period have been 
fulfilled – this is our basis for ticking the box “The project has fully achieved its objectives and 
technical goals for the period” in the declaration of the scientific representative. 
 
Several milestones and deliverables are due by the end of month 14 (November 2012). KTH has 
proposed that the milestone MS12 is shifted to month 16. Polito has requested that the milestone 
MS14 and the deliverable D3.3 are both shifted to month 18. 
 
Impact of possible deviations from the planned milestones and deliverables 
The potential deviations from the planned milestones and deliverables in WP2 and WP4 during the 
second project year are not foreseen to have any impact on the work in the other WPs. In 
particular, the partners responsible for WP2 and WP4 are aware that delays here should not be 
allowed to delay the work in WP5 where the functionalities will be connected to the VCH 
environment. 
 
Changes to the legal status of any of the beneficiaries 
No changes have occurred. 
 
Development of the Project website 
The external project web site is at www.virtualcampushub.eu. The site was originally hosted by 
KTH under the network Explore Energy, as described in D6.2 Virtual Campus Hub web site. In 
August 2012, the content was moved to an independent site hosted by DTU, upon request from 
the Project Officer. The URL remains unchanged. 
 
Co-ordination activities 
The scientific representative of DTU (Merete Badger) has undertaken the following tasks: 
 

• Set up and maintained a MS SharePoint site for use within the project. The site is used for 
sharing and storage of working documents, meeting agendas and minutes, and 
deliverables. Milestones, deliverables and meetings are displayed in a list or calendar 
format and announcements are posted on the front page of the team site. 

• Organised project meetings on a regular basis, including the project kick-off and mid-term 
meetings. For each meeting, agendas and minutes have been written and distributed via 
the team site. 

• Reviewed upcoming milestones and deliverables in a continuous manner (in connection 
with project meetings) and discussed the actions required to meet the deadlines with 
responsible partners. 

• Followed up in situations where a milestone or deliverable got delayed e.g. through e-mail 
reminders and telephone calls to the responsible partners and notification of the Project 
Officer. 

• Reviewed all deliverable reports before submission. 
• Kept in close contact with the Project Officer. This has involved a trip to Brussels on June 

27, 2012 where the project status was discussed and a list of action points was created. A 
telephone conversation took place on August 20, 2012 where the action points were 
followed-up. 

http://www.virtualcampushub.eu/
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• Monitored the work in other related projects (Explore VC, Select CD) and research 
alliances (SEEIT, KIC InnoEnergy) in order to identify synergies with VCH. 

 
Communication between beneficiaries 
In addition to the project meetings listed above, frequent communication has taken place between all 
of the beneficiaries via e-mails and telephone conversations. This communication has primarily been 
handled by the four WP leaders, who have established a very strong collaboration team. Information 
and tasks are distributed efficiently from the WP leaders to the other members of the project team. In 
connection with WP5 tasks, communication has taken place directly between technicians at the 
partners and staff at TU/e. In connection with the financial part of this periodic report, financial 
controllers at DTU have been in direct contact with financial staff at the partners. 
 
Possible co-operation with other projects/programmes etc. 
Synergies have been identified with the following research projects so far: 

Explore Energy network and project Explore Virtual Campus (Explore VC) 
Community-building between students, research institutes, and SME’s dealing with renewable 
energy has been initiated under the Explore Energy initiative (see http://www.exploreenergy.eu/). 
VCH will use and strengthen the Explore Energy community. The ‘virtual incubator’ developed in 
project Explore VC (under Explore Energy) is one example of how links between students, 
research institutes, and SME’s can be created. In VCH we are thinking of alternative ways to 
engage these parties, inspired by the real incubator I3P at Polito and user requirement analyses 
(see D4.1 Interim E-link evaluation report). Our work in connection with virtual incubator processes 
will build upon the work carried out in Explore VC. Some of the other functionalities developed 
under Explore VC (the virtual lecture room, poster sessions, and coffee house) will be re-used in 
VCH for knowledge sharing and socializing/community building.  

Select CD: 
In Select CD a community of students – mainly at the master level – has evolved around the 
common interest in renewable energy. VCH can use and strengthen this community e.g. by 
offering the online courses and test facilities developed in the project to Select CD master 
students. 

Two project members from DTU act as chair persons for quality management groups of Explore 
VC and Select CD, respectively. This gives insight in the two projects. Project meetings of VCH, 
Explore VC and Select CD were held in sequence both in October 2011 and September 2012. 
Some VCH participants are directly involved in the other projects. 

The core activity of VCH is to develop a technical concept for a hub, or infrastructure, which can 
connect the partners (and potentially other institutions) at the international level. This aspect has 
not been addressed in any of the previous projects mentioned above. From a technical point of 
view, the link between Explore VC and Select CD on the one hand and VCH on the other is shown 
in Figure 1. Whereas Explore VC and Select CD focus on providing and piloting end user 
functionalities like the virtual conference room, the virtual incubator and the virtual coffee house, 
VCH focuses on the infrastructure and presentation facilities that make it possible to “glue” the 
functionalities together in a coherent whole that can be used seamlessly across borders, be it 
institutes or countries. 

http://www.exploreenergy.eu/
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Additional synergies exist between VCH and other networking initiatives in the field of renewable 
energy, most importantly student mobility programs such as the Select Master Program, Select+ PhD. 
Program, KIC InnoEnergy Master and PhD Programs, European Wind Energy Master,  and Nordic 
Master in Innovative Sustainable Energy Engineering. Students from the mobility programs are 
expected to benefit directly from the functionalities and the infrastructure of VCH, especially in the 
case of Select Master Program which has been chosen as a test case for the project. Access to 
learning materials online means that the travelling from university to university can be reduced. From 
a university perspective, some of the administration e.g. associated with guest accounts for mobility 
students will be reduced when students can access learning material with the identity from their local 
university. 
 
Finally, synergies exist between VCH and the strategic energy alliances SEEIT and KIC InnoEnergy. 
Two members of the VCH project hold positions in these alliances and this will ensure that ideas and 
success stories from VCH will be fed directly into the alliances and to the European Strategic Energy 
Technology (SET) plan. 
 
 

http://www.exploreselect.eu/SELECTMSc/ProgrammeDescription/tabid/707/language/en-US/Default.aspx
http://www.exploreselect.eu/SELECTPhD/ProgrammeDescription/tabid/1266/language/en-US/Default.aspx
http://www.exploreselect.eu/SELECTPhD/ProgrammeDescription/tabid/1266/language/en-US/Default.aspx
http://www.kic-innoenergy.com/education.html
http://www.windenergymaster.eu/
http://www.nordicmaster.eu/
http://www.nordicmaster.eu/
http://www.seeit-alliance.eu/
http://www.kic-innoenergy.com/education.html
http://ec.europa.eu/energy/technology/set_plan/set_plan_en.htm
http://ec.europa.eu/energy/technology/set_plan/set_plan_en.htm
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Deliverables and milestones tables 
 
Deliverables  
              

  
TABLE 1. DELIVERABLES 

 

Del. 
no.  

Deliverable name Version WP no. Lead  
beneficiary 

 
Nature Dissemination  

level1 
 

Delivery date 
from Annex I 
(proj month) 

Actual / 
Forecast 
delivery 
date 
Dd/mm/
yyyy 

Status 
No 
submitted/ 
Submitted 

Comments 

D1.1 
Mid-term report 

 1 1 R PU 11 
26/11/ 

2012 
Submitted 

Delivery date 
changed to 

26/11/2012 in 

                                                           
1  PU = Public 

PP = Restricted to other programme participants (including the Commission Services). 

RE = Restricted to a group specified by the consortium (including the Commission Services). 

CO = Confidential, only for members of the consortium (including the Commission Services). 

Make sure that you are using the correct following label when your project has classified deliverables. 

EU restricted = Classified with the mention of the classification level restricted "EU Restricted" 

EU confidential = Classified with the mention of the classification level confidential " EU Confidential " 

EU secret = Classified with the mention of the classification level secret "EU Secret " 
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agreement with 
the PO 

D2.1 

Interim report on 
pedagogical 

improvement  2 2 R PP 12 
30/09/ 

2012 
Submitted  

D3.1 

Prototype 
implementation of e-
Learning tools and 
incubator processes 

 3 4 P PP 12 
30/10/ 

2012 
Submitted  

D4.1 
Interim e-Link 

evaluation report  4 3 R PP 12 
19/11/ 

2012 
Submitted  

D5.1 

Preliminary 
technology survey 

report  5 4 R PP 3 
27/03/ 

2012 
Submitted  

D5.2 

Technical concept 
and 

recommendations for 
the specifications of 

the VC Hub 
inventory and 
demonstrator 

 5 4 R PP 6 
27/03/ 

2012 
Submitted  

D6.1 

Dissemination 
strategy paper - 

preliminary version  6 1 R PU 6 
30/03/ 

2012 
Submitted  

D6.2 
D6.2 Virtual Campus 

Hub website  6 1 O PU 3 
27/03/ 

2012 
Submitted  



31 

 

Milestones 

 
TABLE 2. MILESTONES 

 

 

Milestone 
no. 

Milestone name Work 
package no 

 
Lead beneficiary 

Delivery date  
from Annex I 
dd/mm/yyyy 

Achieved 
Yes/No 

Actual / Forecast 
achievement date 

dd/mm/yyyy 

Comments 

MS1 Kick-off meeting 1 1 1 Yes 24/10/2011 

Minutes are 

available at VCH 

team site 

MS2 
VCH website publicly 

available 6 1 3 Yes 26/01/2012 

Moved to 

independent site in 

08/2012 

MS3 

Selection of test cases 
complete - three 

examples of elements for 
joint educational and 

training programs 

3 1 4 Yes 30/04/2012 

Survey document 

is available at 

VCH team site 

MS4 
Survey of available 

technology published to 
partners 

5 4 4 Yes 27/03/2012 Reported in D5.1 

MS5 
Dissemination strategy 

published - initial version 6 1 6 Yes 30/03/2012 
Publicly available 

at VCH web site  
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MS6 

Analysis of existing 
virtual material for 
decision makers on 

energy issues - 
preliminary report 

circulated among partners 

4 3 6 Yes 26/09/2012 

Presentation 

during mid-term 

meeting in Torino. 

Included in 

deliverable 4.1 

(section 2) 

MS7 

Analysis of requirements 
and functional analysis of 

the necessary new 
functions inside VCH - 

preliminary report 
circulated among partners 

4 3 6 Yes 26/09/2012 

Presentation 

during mid-term 

meeting in Torino. 

Included in 

deliverable 4.1 

(section 3) 

MS8 
Technical concept with 
specifications accepted 
and agreed by partners 

5 4 7 Yes 27/03/2012 Reported in D5.2 

MS9 
Functional and 

architectural specification 
for e-Link available 

4 3 12 Yes 19/11/2012 

Included in 

deliverable 4.1 

(section 4) 

MS10 

Technical equipment 
installed and tested at 

pilot sites - ready to begin 
testing and evaluation of 

course material 

5 4 12 Yes 30/09/2012 

Testing of 

learning material 

has started at KTH 

and DTU 

MS11 

Mid-term project meeting 
- output and minutes to be 
available for 1st project 

review 

1 1 12 Yes 26-27/09/2012 

Minutes are 

available at VCH 

team site 
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Virtual Campus Hub (VCH) 

Mid-term meeting September 26-27, 2012 in Torino, Italy 

Wednesday, September 26 at 10:00-17:00 

Attendees 
Merete Badger (DTU), Torsten Fransson (KTH), Lucio Monaco (KTH), Thomas Nordgreen (KTH), 
Nora Espahbodi (KTH), Viktoria Martin (KTH), Laura Farinetti (Polito), Fulvio Corno (Polito), 
Giovanni Fracastoro (Polito), Frank Vercoulen (TU/e), Enrico Ghia (I3P) 
 
Note that links in this document refer to the project team site and will only work if you are logged in. 

9:30-10:00 
Welcome coffee 
Merete Badger gave a quick overview of the project VCH and its different elements (functionalities, 
infrastructure, and presentation in a portal). 

10:00-11:00 
Status of the work and connections towards the Virtual Campus Hub 

- e-Learning tools (WP2) 
Lucio Monaco presented the status of WP2. The remote cascade lab, the remote pressure 
measurement lab, and the examination tools are fully developed and internal testing has 
started. See D2.1 for a detailed description of the e-Learning tools.  

 
The question of how to attract students to our courses (like the US Coursera system can) was 
discussed. In the future it would be good to connect all services from e.g. Explore Energy VC, 
Select CD, and VCH in one place or portal. For now they will be kept separate to clearly 
show the outcome of each individual project. A common portal could work as a broker and 
teachers could, with some help, contribute with their learning material. 
 

- e-Learning programs and courses (WP3) 
Merete Badger demonstrated the course environment of the WAsP course, which is now fully 
developed and open for the partners (visit the team site for login information). The course is 
developed for industry but DTU is currently investigating how it can be included in master 
courses with ETCS credits. 

 
- e-Linked innovation (WP4) 

Giovanni Fracastoro presented results of a survey related to MS6 where all partners have 
contributed with information about existing virtual material for decision makers on energy 
issues. This knowledge will be included in the design of e-Linked innovation tools. The work 
in WP4 is currently in the analysis phase but rapid progress to the design phase is important. 
 

- Virtual Campus Hub technology (WP5) 
Frank Vercoulen presented the technical concept of the Virtual Campus Hub. The concept is 
also described in the D5.1 report, which will be updated continuously as the work progresses.  

http://teamsites.risoe.dk/vch/Lists/Deliverables%20list/DispForm.aspx?ID=3
http://teamsites.risoe.dk/vch/Lists/Announcements/DispForm.aspx?ID=9
http://teamsites.risoe.dk/vch/Lists/Deliverables%20list/DispForm.aspx?ID=14
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11:00-12:00 
Plan for testing of the VCH elements and the technology  

- e-Learning tools (WP2) 
- e-Learning programs and courses (WP3) 
- Virtual Campus Hub technology (WP5) 

 
A plan was setup for testing of the different VCH functionalities as part of WP3 (lead DTU). There 
will be three test phases: 1) internal testing, 2) external testing where the partners are invited to try 
each other’s learning material and industry will be involved, 3) testing within the VCH environment. 
An outline of WP3 is available, which describes how DTU interprets the deliverables of this WP and 
what the contribution of each partner to WP3 should be. 
 

Plan for the testing of VCH functionalities in WP3. 
Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Month

VCH functionality Partner 11 12 13 14 15 16 17 18 19 20 21 22 23 24 Prj. month

Remote lab exercises and examination tools KTH

WAsP wind energy course DTU D3.4

e-Link functionalities Polito

Online collaboration tool TU/e

Development of the VCH technology and portal TU/e D3.1

2012

Internal testing External testing Testing in the VCH environment

2013

D3.2

D3.3

 
 
The list of existing energy programs and courses at the partners (MS3) will be used to identify 
relevant courses for the testing and it is up to each partner to invite the other partners to test 
functionalities. 

12:00-13:00 
Lunch 

13:00-15:00 
e-Linked innovation (WP4) 

- Status of the work  
- Plan for testing  
- Synergies with other projects (e.g. Explore Energy VC and SELECT VC) 
-  

Enrico Ghia (I3P) presented the real incubator at Polito and it was discussed how some of the 
incubator functionalities can be made virtual. The development will take the deadlines of I3P’s Start 
CUP (call for proposals) into account and aim for integration with that. 
 
The main focus in VCH will be on the screening/pre-incubation phase where sustainable ideas have to 
be identified amongst hundreds of proposals. Today we need information – not office space – to 
generate new businesses. People are the most important resource and proposals have to ‘earn’ the 
attention of a human through submission of the correct information. 
 
Polito’s real incubator is funded by the region of Piemonte. A new business model is needed before 
the concept can be up-scaled to the European level. We will first design a concept which can be used 
locally by I3P and by other partner’s incubators.  
 

http://teamsites.risoe.dk/vch/Shared%20Documents/WP3%20material/WP3%20outline.docx
http://teamsites.risoe.dk/vch/Lists/Tasks/DispForm.aspx?ID=4
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15:00-15:30 
Coffee break 

15:30-16:30 
Integration of virtual incubator (Explore Energy VC project) with e-Linked innovation (WP4) 
        -   how can we make this happen? 
 
The Virtual Incubator built under Explore Energy VC is more like a contact point for SMEs and 
experts. The two different approaches to e-Linked innovation (CBS’s and Polito’s) can easily be 
combined at a later stage e.g. on the VCH portal. 
 

16:30-17:00 
Synergies with other projects (e.g. Explore Energy VC and SELECT CD) 

- make a detailed map of the synergies 
 
The following examples of synergies were listed: 

- Tools developed under Explore Energy VC (e.g. virtual coffee house, virtual poster session, virtual 
conference room) can become elements in the Virtual Campus Hub together with new elements. 

- Learning materials developed in VCH can be used in different master programs e.g. Select Master, 
Nordic Energy Master, KIC Inno Energy Master. 

- Learning materials developed in VCH can be used in the Select+ Ph.D. program  
- Incubator work by TU/e can be integrated with the incubator elements of VCH – Frank Vercoulen will 

find more information about the work of TU/e. 
- Remote labs developed in VCH will be used by Thrust students. 
- Student tracking tool developed in Explore Energy VC will undergo further development under KIC 

Inno Energy. It will be a conceptual part of VCH 
- The coming Energy Learning Theater at KTH, which builds upon the virtual conference room, is likely 

to be used by all projects 
- Explore Energy VC, Select CD, and VCH are all concerned with the virtual campus idea and how to 

realize it (in different ways) 
- Ideas and learning points of VCH will be brought into the SET plan for education and training 

 
The following aspects distinguish VCH from previous projects: 

- Previous projects (e.g. Explore Energy VC and Select CD) have focused on the learning content and 
the tools needed. In VCH the necessary infrastructure facilities (Géant, eduGAIN, Surfconext) and 
presentation technologies (OpenSocial portals, gadgets), which will glue together the contents, are 
taken into account as well. VCH will make learning materials easily accessible. At the moment, every 
university has its own tools and platforms but there is little integration, especially across borders. 

 
A visual presentation of synergies will be prepared before the EU project review on December 3, 
2012 (Merete Badger) 

Dinner



36 

 

 

Thursday, September 27 at 9:00-15:00 

Attendees 
Merete Badger (DTU), Torsten Fransson (KTH), Lucio Monaco (KTH), Laura Farinetti (Polito), 
Enrico Venuto (Polito), Frank Vercoulen (TU/e) 
 

9:00-10:00 
Welcome coffee and preparation for online meeting 
Before the mid-term meeting, the joint federations (Surfnet, WAYF, SWAMID, IDEM) had proposed 
a solution for the connection of the four partners through eduGAIN. The proposal was briefly 
discussed and a few questions arose, which needed to be clarified by the federations. 

10:00-11:00 
Online meeting with federations (Surfnet, WAYF, SWAMID, IDEM)  

- the joint federations will propose a solution to the VCH use case 
The following representatives from the federations attended the meeting: David Simonsen (WAYF), Roland 
Hedberg (Swamid), Maria Laura Mantovani (IDEM), Gera Pronk (Surfnet), Eefje van der Harst (Surfnet), Joost 
van Dijk (Surfnet). 
 
The federations have outlined a plan to connect all VCH partners through eduGAIN. The to-do list for this to 
happen is: 

1. All partners have to sign relevant documents to connect their pilot services to their local federation, to 
opt-in as eduGAIN IdPs and to opt-in their pilot services as eduGAIN services. This can be done in 
parallel with realizing the technical connections. Frank will find out which paperwork needs to be done 
by whom.  

2. WAYF will join eduGAIN within 3-4 months and PoliTo and IDEM need to make arrangements to 
connect to each other for this pilot. 

3. Members from industry involved in VCH pilots will be accomodated through guest accounts (WAYF 
orphanage, SURFguest) or through their OpenSocial ID (Swamid). 

4. Part of the paperwork involves checking local privacy protection rules that may apply to the VCH pilot 
environment. To be worked out when more details of the VCH environment are known. 

 
A follow-up meeting with the federations will be organized in the end of November. This enables us 
to have an update on the status just before the VCH project review in Brussels on December 3. 

11:00-12:00 
- team discussion of the outcome of online meeting with federations 
- status update on connections for DTU (itslearning), KTH (Bilda), Polito, and TU/e (MS Sharepoint)    

 
See notes on the meeting with federations. In addition, Frank will work out a list of all components 
and connections, their status and who is responsible for which component.  
 
KTH has decided to make a separate Moodle implementation first, before trying to integrate with the 
central KTH system Bilda. In this way, possible integration problems (e.g. with ID-mapping) can be 
avoided for this pilot. 
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12:00-13:00 
Lunch 
 

13:00-14:00 
EU project review on December 3, 2012 

- make an agenda for the day and send to EU project officer 
The following agenda is suggested by the project team: 
 
9:00-9:30:  Meeting between PO and reviewers 
 
9:30-10:00  Introduction (DTU) 
  - What is a Virtual Campus Hub? 
  - Status of the project and its deliverables 
  - Overall plan for implementation and testing 
  - Synergies with other projects, programs, and alliances    
 
10:00-10:30 Technical concept of VCH (TU/e and Surfnet) 
 
10:30-12:30 VCH functionalities 
  - Remote laboratory exercises (KTH) 
  - Examination tools (KTH) 
  - Online course in wind energy (DTU) 
  - e-Linked innovation tools (Polito) 
  - Collaboration environment (TU/e) 
 
12:30-13:00 Dissemination and exploitation strategy (DTU) 

14:00-15:00 
Dissemination and exploitation of the project and its outcome  

- update the preliminary dissemination strategy report 
The deliverables of WP6 were reviewed and it was discussed how we can meet them. The following 
ideas came up: 
 
D6.3 VCH workshops and meetings, due month 21: 

- Terena REFEDS workshop, September 5, 2012 (DTU) 
- Terena VAMP workshop, September 6-7, 2012 (all partners and federations) 
- Surfnet Relation Days, October 4, 2012 (TU/e) 
- SEEIT workshop, October 25, 2012 (DTU) 
- Internal seminar at DTU where the WAsP course will be presented to stakeholders in connection with 

DTU’s e-Learning strategy and DTU’s renewable energy course planning, December 2012 (DTU) 
- Internal seminar at KHT? 
- Internal seminar at TU/e? 
- Internal seminar at Polito or I3P? 
- Presentation of VCH at other conferences in early 2013 e.g. KIC InnoEnergy Young Scientist 

conference, Select and Thrust Spring Seminar, Select CD showcase (KTH will look out for 
possibilities) 
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D6.4 VCH virtual events (6 in total), due month 21– consider moving this deadline to month 24 such 
that the events will be using the fully developed VCH environment: 

- Online meeting about the technical concept of VCH (May 20, 2012) 
- Online meeting with all partners and all federations (September 27, 2012) 
- Laboratory exercises at KTH run with participants from the partners 
- WAsP course at DTU run with participants from the partners 
- An e-Link event  
- ? 

 
D6.5 VCH conference, due month 18 – consider moving this deadline to month 24 such that it can be 
connected to the final meeting of VCH or another event where many stakeholders are present: 
It might be a good idea to split the VCH conference so it is targeted towards specific stakeholders at 
different times (e.g. academic community, alliances (SEEIT, KIC InnoEnergy), industry, decision 
makers, and federations). VCH could be promoted through side-events connected to larger events in 
which these stakeholders participate. 
 
D6.6 Strategy paper, due month 24: 
Our main strategy is to demonstrate the concept of linking functionalities together in a Virtual 
Campus Hub with a portal for easy access. Some of the functionalities will be developed and tested 
whereas others will remain conceptual. Detailed descriptions of the concept and our experiences from 
using it represent the main outcome of the project. At present, we do not expect the Virtual Campus 
Hub demo to continue beyond the project period. The different VCH functionalities, in contrast, are 
designed for longer-term use by the partners and for integration in educational programs. Strategies 
for exploitation of these functionalities will be included in the paper. 
 
D6.7 Final report on the VCH concept, due month 24: 
To be discussed later. 
 
 
 
 
Merete Badger, October 2012 
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