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Abstract 

It is important to see safety and health in construction as an integrated part of the way in 

which designers, architects, constructors, engineers and others carry out their consulting 

services. The philosophy is simple – if the demands for safety and health are incorporated 

early in the solving of a building assignment, then it becomes much easier to organise the 

construction site in a safety wise responsible way. In Denmark a report has been drawn up 

which illustrates how this could be done. The method for implementing this illustration is 

based on the lean construction model, which is the method recommended as the most 

suitable for a construction process, since it ensures that considerations for health and safety 

at work do not conflict with considerations for economical, efficiency wise, quality wise 

and architectural objectives. The goal is to have the considerations for health and safety at 

work become a natural part of the construction process and thereby also have them 

incorporated into the detailed design process. The practical value of the concept depends on 

how you manage and organise the detailed design process. Keeping health and safety at 

work in mind through all phases of the construction process will ensure due considerations 

with regard to organisation, demands for the outcome, analysing and fulfilling demands for 

buildability and thereby incorporating the demands for health and safety at work into the 

project material.      

Keywords: Lean construction, safety and health, design, buildability. 

Introduction 

It is a well known fact, both nationally and internationally, that the construction industry is a 

generally risky business (Work and Health in the EU – A Statistical Portrait 1994-2002, 

Eurostat; Jørgensen, 2008; Gambatese et al, 2008; Smallwood, 1996; Toole et al, 2006; Behm, 

2005). The EU has documented that 1/3 of the comparatively many and serious occupational 
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accidents are a result of flaws and defects in the client’s and the consultant’s detailed design, 

and 1/3 are a result of flaws and defects in the contractor’s planning (The European Foundation 

for the Improvement of living and Working Conditions, 1991). A series of research projects 

likewise demonstrate that the design forms the basis for safety (Gambatese et al, 2008; 

Smallwood, 1996; Toole et al, 2006; Behm, 2005). The necessity of incorporating the question 

of safety into the construction process early on has been a recurring theme through the last 20 

years. The ideal situation for the safety of the construction workers is to make this an important 

parameter for the planners and designers of the conceptual and preliminary design phase 

(Szymberski, 1997; Gambatese et al, 2008). This served as the basis for the EU directive of 92 

(Council Directive 92/57/EEC of 24 June 1992) concerning minimum demands for health and 

safety at temporary construction sites, where the role of the building planner, be it the client as 

well as the architect and consultants, is emphasized as having the responsibility for drawing up 

a plan for health and safety during the execution of the construction project.   

The nature of the construction project presents a barrier in it self when wanting to implement 

both safety and quality into the building process (Loushine et al, 2006). The construction 

industry is a project based industry which exists in a dynamic and ever changing environment 

(Lindgard and Rowlinson, 2005). The tenderers’ focus on price instead of e.g. safety often 

makes the contractors leave out the cost for health and safety from their bids (Brooks, 1993). 

And even though it is required to include health and safety in the pricing this is not 

incorporated as well as it should be into the preliminary work on the construction project 

(Oluwoye and MacLennan, 1994). These circumstances strongly indicate how the work 

environment during the execution phase depends on the previous planning and on 

considerations for health and safety in the planning phase. They also indicate a need for 

clarifying the requirement of incorporating the demands for health and safety into contracts and 

tendering materials. Research, publications and guidelines on safety and problems with the 

work environment in the construction industry primarily focus on contractors and the work 

environment during the construction phase. Traditionally it has been the sole responsibility of 

the contractors who employ the construction workers, and the working environment legislation 

supports this (Gambatese & Hinze, 1999; Hinze and Wiegand, 1992). A series of research 

analyses give examples on how designers and planners generally do not see it as their 

responsibility to consider the safety of the construction workers. The analyses report statements 

such as the following: “An architectural firm rarely gets involved in the design of safety issues 

– we do not make decisions that pertain to construction worker safety. We are a structural form 

and as such are responsible only for the final product” (Hinze and Wiegand, 1992); ”Traditional 

in the construction sector safety on the construction site is the responsibility of the contractors” 

(Gambatese et al, 2008); “The Engineers Joint Contract Documents Committee clearly state 

that designers have no responsibilities for means and methods affecting the safety of 

construction workers (Toole, 2002); “The initial premise is that clients and designers have been 

slow in taking up their responsibilities. Construction work covers many activities, techniques, 

materials and hazards and it is this diversity that increases the probabilities of accidents 

occurring” (Baxendale et al, 2000); ”Clients have a positive role to play in lowering injury rates 

and influencing contracts” (Smallwood, 1998). 

In a series of research and development projects terms like “safety design” and ”total safety 

management in construction” have gained a footing. In these projects it is pointed out how 



much the designers actually influence the safety during the construction phase and how 

decisions, design and construction has a direct impact on the safety of the construction workers 

(Hinze and Wiegand, 1992; Gambatese & Hinze, 1999). Safe design is defined as the deliberate 

decisions concerning the safety during construction which have been made during the design 

phase with the purpose of reducing the risks facing the construction workers’ (Toole et al, 

2006). As mentioned earlier, several studies show a clear connection between the designers’ 

decisions and safety during construction (Hecker et al, 2005; Gambatese et al, 2008; Weinstein 

et al, 2005; Trethewy and Atkinson, 2003). Since the considerations for health and safety at 

work were already ensured during the detailed design phase, as well as during the preparation 

of the construction phase, it is safe to assume that the risk of accidents and other work-related 

injuries are reduced – including psychological injuries and work-related musculoskeletal 

disorders (WMSDs). The objective has to be to clarify how the construction workers can easily 

set up and carry out their work in a safe and healthy environment (Szymberski, 1997; 

Gambatese et al, 2005; Gambatese et al, 2008). But there also seems to be a need for 

formulating a best practise in which the designers, planners and contractors can seek inspiration 

for their attempt to minimize the risks of the construction process. This is thought necessary 

because the personnel at the consulting architects and engineers have very limited knowledge of 

how they can take the safety of the construction workers into consideration (Gambatese et al, 

2005; Gambatese & Hinze, 1999). When asked what safe design or safe buildability is a series 

of different ideas were offered which are generally concerned with purely technical directions, 

but also with planning methods (Toole et al, 2006). An example of this could be, among others: 

”Tools for Construction Safety Design” (The Construction Industry Institute, 2009) containing 

over 400 design proposals. England has extensive material on The Health and Safety 

Executive’s homepage (UK HSE, 2009) and in Australia they recommend a special design 

review form called CHAIR (Workcover, 2001).  

The fundamental principles of safe buildability are among others described in the following 

manner (Baxendale, 2000): 

 Safety has to be considered systematically step by step from the very beginning of a 

project  

 Everyone who influences safety are to participate 

 Good planning and coordination must be implemented from the beginning of the 

project  

 Health and safety should be handled by competent personnel 

 Communication and the sharing of information between all parties should be included 

 A formal record of safety information for future use should be made  

The philosophy behind improving health and safety management begins with establishing a 

team with competencies and resources to manage the project in a way which incorporates 

safety. The planning supervisor for safety should be appointed as early as possible and is the 

client’s central responsibility (Baxendale et al, 2000). 

 

 

MODEL FOR IMPLEMENTATION  

ILLUSTRATION OF HOW TO CREATE SAFE DESIGN 



A Danish research project has accepted the challenge and attempted to illustrate to designers 

and planners how safe design could be obtained in more specific terms. The method for this 

illustration follows the model for ”The Lean Project Delivery System”, which is described by 

the fathers of lean constructions – Ballard (2000) and Koskela (2002), and is shown in figure 1. 

The illustration only includes the first 3 steps or the first 7 phases from programme to 

preparation of construction.     

 

Figure 1: The basic concept for drawing up the illustration for how health and safety at work 

can be implemented into the construction project’s design and planning phases, Ballard (2000) 

and Koskela (2002). 

Lean construction has two governing principles: ”Maximise value and minimize cost” (Ballard, 

2000; Koskela et al, 2002). This happens by emphasizing flow, simplicity and manageability, 

and planning production according to necessity, in this case the client’s wishes (Kamp et al, 

2005). When looking at themes such as quality, safety and economy, a concept based on these 

principles can be especially interesting. In this context you can view accidents and illnesses as a 

special form of waste of human resources. It is the practical experiences of the authors’ with 

applying this concept that you can create good health and safety conditions for construction 

projects that do indeed work. 

Workshops as method for creating value 

Planning the phases can be supported by workshops where as many stakeholders as possible are 

represented. A basic concept of the lean idea is that all involved parties are included in the 



entire construction process from beginning to end. This entails that the contractors participate 

early in the planning process and that the planners are involved well into the execution period. 

The workshop method is proposed for securing this involvement and participation in the 

process, but other forms can also be used as long as the process and participation of all 

involved parties is secured throughout the build. This calls for a continuous project manager 

and a well structured meeting schedule. 

Project definition, value and needs 

The values of the construction is settle during the first 2-3 phases of the construction process 

both for the end product as well as for the construction process. All following phases must 

necessarily be based on the decisions, strategies and framework determined during these first 

phases. This also applies to health and safety, where the conditions during construction are 

totally dependant on how much health and safety is incorporated into the design process and 

overall requirements for e.g. buildability, materials, planning et al. Of course the main objective 

is not to limit the possibilities of the construction, but by incorporating health and safety from 

the beginning as an outcome influencing parameter you could reach new solutions that comply 

with both the wishes of the client and at the same time enables a safer and healthier 

construction process. The client leads the way in the opening phases. He can state his terms for 

the finished construction as well as for the construction process. The degree to which the client 

is able to formulate his/hers demands for health and safety and to demonstrate his prioritization 

of this during the opening phases will influence the entire construction process and the 

realisation of the values. 

The construction estimating contains the clients basic ideas and requirements and the 

architect’s design which forms the basis for the rest of the construction process. The foundation 

stone is laid down for that which you wish to build and at what cost, the time frame, quality and 

health and safety at work including the safety and health for the construction workers. 

 

The programme must contain goals and values for the construction, which means that the 

client determines the basic values for the construction with regard to: function of the 

construction i.e. size, location, quality, economy, time frame et al. It is important at this stage 

that the client sets a definite level for the health and safety of the construction since it affects 

the choice of collaborators, contracts, suppliers, organisation et al.  

Two significant areas influence this stage – the formulation of the vision and strategy of the 

construction project and the formulation of the plan for carrying out the construction process. 

A vision expresses what the client desires for the construction in terms of character and values. 

This could be expressed as in the following:  

 The construction is to be a model project wherein the managerial values, including 

health and safety at work, are communicated to the collaborators during the entire 

construction process.  

 That health and safety at work is a joint responsibility for all parties involved in the 

construction process, possibly in an alliance where all parties have well defined duties 

and tasks aimed at improving health and safety at work. 



  

The strategy is an expression of the way in which the client wishes to fulfil his/hers vision. This 

could be expressed as in the following: 

 That the construction process is to focus on the time frame as well as economy, quality 

and health and safety at work. This includes minimizing health and safety risks as much 

as possible during the design and planning phase and is to take place as a purposeful 

planning of the health and safety process during construction. 

 That an objective and measurable goals are set up for the project considering health and 

safety during construction, and that risks are prevented by identifying them and 

planning to avoid them early on in the construction process. 

 That an organisation is set up managed by e.g. the client’s health and safety coordinator 

and the head of design and planning. They are to ensure information and knowledge for 

everyone involved so these can take responsibility and act with regard to the vision for 

health and safety at work including continuous collection of reports on discrepancies, 

accidents and near accidents as well as carry out supervision and control e.g. during an 

audit. 

 That everyone involved are motivated towards fulfilling the clients vision for health 

and safety at work through contracts, bonuses and consequences when the requirements 

are not met or when they are excellently complied with. This could be carried out by 

the client´s health and safety coordinator.  

 

The design criteria contains the general design criteria, but should still be drawn up in such an 

explicit way that the following processes understand what it is they are to include in their 

considerations. The conceptual design can even contain very precise information on what is 

included in the stated goals and values. When considering health and safety at work it could be 

expressed as in the following:  

 

 Building components must be manageable in order to minimize heavy lifting. As an 

alternative, in cases where heavy lifts can not be avoided, suitable lifting tackle is to 

always be made available.  

 Substances and materials that might present a nuisance to the ones working with them 

are not to be used. As an alternative, in cases where use of these substances or materials 

can not be avoided, necessary safety equipment is to always be made available. 

 The sites and means of access are to provide room enough for the construction workers 

to apply good work postures. As an alternative, in cases where this is not possible, a 

special work place evaluation is to be carried out for the assignment with regard to 

health and safety. 



 Traffic roads and transport forms on the construction site are to be designed in such a 

way that they create a high level of safety for those who move around and work at the 

site. Areas for walking and driving could e.g. be kept separate. As an alternative, in 

cases where this is not possible, a work place evaluation is to be carried out and 

necessary safety precautions are to be taken for when unsafe transportation takes place 

on the construction site. 

  

It is thought that the health and safety requirements only should be written down in a set of a 

few general rules with referring to the low. But experience shows that if this is the method then 

health and safety considerations are not incorporated into the design and planning of the 

construction. Only if the client explicitly states his demands there are possibilities of creating 

change in this area. 

 

Lean Design 

 
During the phases from ”design concepts” to ”process design  and pre project” to ”the main 

project” planning moves from the overall parameters to a more specific definition of how to 

solve the minor and major details of the construction. When these phases have been completed 

there is only a small possibility of changing the conditions under which the construction will 

take place. Therefore it is important to incorporate considerations for health and safety into 

these phases. When the client has made specific values and goals for health and safety they will 

be reflected in the detailed decisions and solutions made during the process from the design 

concepts to main project just like the clients other values – and thereby they ensure that health 

and safety at work is in fact considered in accordance with the requirements. 

The lean design largely contains the planning work based on the design concept. 

The method signals that the design concept is also an integrated part of the planning and that it 

can adapt to and be altered within the process.    

Because of this the lean design forms the more detailed part of the construction planning 

consisting of many different elements. The finished construction is the focus of this phase: How 

it is going to look, which elements it is to consist of, the construction, installations etc. But this 

is also where the more precise decisions are made on what is to be built and how. 

 

The design concepts establishes what the building is going to look like, its outer appearance, 

floor plan, choosing the structural engineering principle, choosing materials and installations. 

This includes identifying the risks that can create difficulties and which are to be a part of 

considering the choice of construction, materials etc. The deliberations ought to evolve around 

whether there are alternative solutions which can minimize the need for specific safety 

requirements later in the process. 

Furthermore procedures for communication and cooperation between the involved parties 

throughout the construction process could be established here. This could e.g. be a decision 

stating: that the construction process is to be carried out as a lean project; how coordinating 

health and safety is to take place et al. 

 



Furthermore the architect puts forward demands for how the clients goals, values and 

specifications from the programme are to be met. This also includes how to handle the 

requirements for health and safety at work during both construction and during use and 

maintenance of the building. 

This is also the most suitable time for determining and describing structural elements as basis 

for drawing up control charts for quality assurance and similar control charts for health and 

safety evaluations.  

 

The process design and pre-project includes documentation from pilot studies and possibly of 

new methods which are to be applied if possible and clarification of specifications, testing 

materials and inquiring on possibilities and needs with those involved e.g. end users and 

authorities. Acceptances are obtained from the authorities, it might be investigated what is 

possible in areas which have not been clarified and the main project is defined. Moreover this 

includes the first rough sketch of a plan for health and safety and a specification of which 

actual risks are to be corrected in the main project. In the process design and pre- project the 

designer’s demands are transformed into concrete actions and the overall solutions are 

determined. Moreover the operational action plans for the execution of the construction project 

are determined.  

To a wide extent this is where the final lines are determined for health and safety. Therefore it 

is important that the plans for product and process with regard to requirements and choices in 

relation to which consequences it might have on health and safety during both construction and 

later maintenance of the building are thoroughly looked through during this phase. All 

structural elements must be scrutinized at this stage ex. the ground, the materials, the building 

site etc. which have been sketched or decided on. Every part of the construction project is 

looked through in order to assess the risks concerning health and safety at work based on the 

safety list for structural elements. There is a definite need for defining buildability and 

especially safe buildability during this phase and it is therefore necessary to enter into dialogue 

with the entrepreneurs, who is going to make the construction. The demands stated in the 

design criteria that may not have been fulfilled in the design concept are to be incorporated in 

the planning at this point and solutions must be found. The process design very much includes 

managing and operating the processes – both vertically and horizontally in relation to the entire 

chain of deliverables being both planning element deliverables and detailed planning 

deliverables as well as product and material deliverables and output in the form of e.g. the 

execution of a task.  

The overall lines for the process during the execution of the project are added to the demands 

for the process to be plannable via e.g. lean methods. 

Lean Supply 

During the phases from ”the main project” to ”the supplier project” and to ”production 

preparation” the construction project is planned and defined in detail and the execution of the 

construction is prepared. Furthermore it is determined which minor and major structural 

element deliverables are to be agreed upon with which suppliers. The transition and hand over 

of objectives, decisions knowledge and solutions are based on written and verbal forms of 



communication where particularly the workshop method and involving the contractors can ease 

this process. However the final decisions and agreements must always exist in written form. 

It is important that the contracts and agreements entered into with both contractors and 

suppliers contain information on those health and safety risks to which a solution has not been 

found as well as those demands and requirements for health and safety that were formulated 

from the beginning by the client and have been incorporated into the design and planning.  

Thereby a plan for health and safety becomes a visible product of the considerations and 

decisions made by the client´s health and safety coordinator during the planning phase in 

collaboration with the project manager. 

In principle the project consists of planning the construction and organising the execution of the 

construction project. This is usually carried out so that the contractors need only carry out the 

final detailed planning, which usually takes place during the construction period with the 

planners, the suppliers and with the construction workers.  

The project includes timetables, logistics, agreements, contracts, staffing, detailed plans etc., 

and among these the construction site plans, the plan for health and safety during the build, the 

workplace evaluation, the drawings and work sections.  

Today the suppliers constitute a more and more significant part of the construction process by 

delivering system solutions, finished factory-made solutions et al. Because of this part of the 

planning and preparation of a construction depends on what the product in question consists of 

and which information, technical materials and mounting instructions those constructing the 

building need to receive. This makes the suppliers an equally important partner to include in the 

dialogue on how to solve engineering questions concerning health and safety as well as quality 

and efficiency 

 

The main project – product design includes the detailed description of how to solve and carry 

out the construction assignment. During this stage, the main plan, general drawings, building 

component drawings, detail drawings and detailed descriptions explaining the demands for 

materials and for carrying out the tasks are drawn up. This is also the phase during which the 

final plans for health and safety on the construction site are determined as well as the basis for 

those workplace evaluations that are to be carried out by the ones working on the project 

regarding risks that have not been addressed during the design and planning phase.  

In connection with the main project the construction has to be scrutinized with regard to 

buildability and execution. 

Detail drawings and detailed descriptions are drawn up in which links between the various 

building components and mounting details, including their function and buildability, are 

specified, controlled and determined. In connection with this it has to be evaluated which risks 

it has not been possible to eliminate during the design and planning phase, and which therefore 

have to be addressed through precautionary measures during the execution of the construction 

project. The evaluation will result in requirements for the ones involved in the project to 

implement the identified measures. The risk assessment will include the client’s values e.g. 

time frame, price, quality and health and safety at work. This, in combination with Lean 

Construction’s 7 preconditions for a healthy activity, ensures that obstacles do not arise during 

the execution of the construction project. 

 



The purpose of the supplier project and detail engineering is to determine which materials, 

outputs and possible prefabricated building components that are to be delivered by who and 

when. Choices have to be made concerning choice of product, choice of suppliers and thoughts 

on delivery times, mounting sequence and mounting method.  

This also includes thoughts on the risks possibly connected with handling and processing 

before mounting and a demand for the suppliers to be a part of the on-site work because of their 

specialized knowledge about the products.  

A series of analyses show that the suppliers are the primary source of new information on 

products and materials for others involved in the projects. The suppliers are responsible for the 

set-up and content of the products, and the suppliers are also responsible for providing the 

product buyers with satisfactory and uniform information on the products such as statutory 

manufacturer’s manual. 

 

The purpose of the production preparation is to ensure that all goals, requirements and 

specifications are fulfilled in the material describing what is to be built. The project material 

must be evaluated in order to assess the buildability and to determine the actual methods for 

executing the construction project. This is also the stage at which the collaboration between the 

client´s health and safety coordinator, the planning manager, the construction manager and the 

contractors is developed. They are to coordinate and communicate the health and safety 

measures during the build. The client’s health and safety coordinator for design and planning is 

to hand over the process to the health and safety coordinator for the build. It may be the same 

person who carries on the work, but often it will be two different health and safety 

coordinators, since the coordinator for design and planning needs to possess special 

competencies within planning and the coordinator for the construction needs competencies 

within executing the construction process. Furthermore the health and safety coordinator for the 

construction needs to possess special skills in facilitating cooperation and motivation among 

everyone employed at the construction site. 

Workshop based process planning has presented good results with regard to collaboration 

between the building trades and the mutual communication and coordination within the 

construction process which are vital to complying with the timetables, plans for quality and 

plans for health and safety at work.  

Included in this are planning kickoff meetings and time-outs throughout the construction 

period, organising foreman meetings, continuous and dynamic planning, arranging introduction 

meetings for new site employees and involving the construction workers in quality and safety 

procedures. 

CONCLUSION 

A general theme in literature on the subject is that the construction industry brings along major 

safety costs for the construction workers worldwide and that occupational injury or fatalities 

are rather common. Another general theme is that architects, designers and planners have not 

seen it as their responsibility to provide safety during the execution of the construction projects. 

They have passed on this responsibility to be solely in the hands of the contractors. 



This is given since the employer is responsible for the safety of the employees with reference to 

the health and safety at work act.  

But at the same time the importance of incorporating health and safety into the planning from 

the very beginning is pointed out, which has led to a legislation which orders the client to make 

sure that health and safety is handled during the construction design and planning phase. 

On the other hand the literature points out again and again that the designers and planners do 

not possess the knowledge necessary to incorporate health and safety into their work. This is a 

problem which the Danish report on integrating health and safety in the design and planning 

phase tries to compensate for.  But it is to be considered as a small step on the way and it will 

not suffice on its own. There is a need for developing methods and gaining experiences and 

good examples which can form the basis for a development. This development needs to happen 

fast, if further accidental deaths in the construction industry are to be prevented. 

 

References 
 

Ballard G.(2000)”Lean Project Delivery System”, White paper No 8., Lean Construction 

Institute, USA. 

Baxendale T., Jones O. (2000) “Construction design and management safety regulations in 

practice – progress on implementation”, International Journal of Project Management vol. 18 pp 

33-40. 

Behm M. (2005) “Linking Construction fatalities to the design for construction safety concept”, 

Safety Science vol 43, pp 589-611. 

Brook M. (1993) “Estimating and Tendering for Construction Work, Butterworth-Heinemann”  

Oxford. 

Eurostat data (1994-2002) ”Work and health in the EU – a statistical portrait”. 

Gambatese J., Hinze J. (1999) “Addressing construction worker safety in the design phase – 

Designing for construction worker safety”, Automation in Construction vol 8 pp 643-649. 

Gambatese J.A., Behm M., Rajendran S. (2008) “Designs role in construction accident causality 

and prevention: Perspectives from an expert panel”, Safety Science vol. 46 pg 675-691. 

Gambatese J.A., Hinze J., Behm M. (2005) “Investigation of the Viability of Design for Safety”, 

The Center to Protect Workers Rights, www.cpwr.com. 

Hecker, S., Gambatese, J., Weinstein, M. (2005) “Designing for worker safety: moving in 

construction safety process upstream”, Professional Safety. Journal of the American Society of 

Safety Engineers 50 (9), pp 32-44. 

Hinze J., Wiegand F. (1992) “Role of Designers in Construction – Worker Safety” Journal of 

Construction Engineering and Management vol. 118 no 4. 

Jørgensen K. (2008) ”Accidents at work and views on Prevention in The Danish Construction 

Industry”, CLR News, No 2. 

Kamp, A., Koch, C., Buhl, H., Hagedorn-Rasmussen, P. (2005) ” Forandringsledelse – med 

koncepter som ledestjerne”, Nyt Teknisk Forlag, Danmark.  



Koskela, L. Howell, G., Ballard, G., Tommelein, I. (2002) “The foundations of leal 

construction”, In Hellingsworth, B., Best, R & de Valence, G. (eds): Dessign and Construction: 

Building in Value, pp. 211-226. Elsevier. 

Lindgard H. and Rowlinson S. (2005) “Occupational Health and Safety in Construction Project 

Management”, Spon Press, Taylor & Francis Group, London. 

Loushine T.W., Hoonakker P.L.T., Carayon P., Smith M.J. (2006) “Quality and Safety 

Management in Construction”, Total Quality Management vol. 17, no 9, pp 1171-1212. 

Oluwoye J., MacLennan H. (1994) “Designing for Safety and the Environment, Proceedings of 

the 5
th
 Annual Rinker International Conference Focusing on Construction Safety and Loss 

Control, University of Florida, Gainesville, FL. 

Smallwood J.J. (1998) “Health and Safety and the environment as project parameters”,  

Proceedings, CIB World Building Congress 1998- Gavle, Sweden pp 1587-1594. 

Smallwood J.J. (1996) “The role of project managers in occupational health and safety”, 

Proceedings, First International Conference of CIB Working Commission W99. Implementation 

of Safety and Health on Construction sites, Lisbon, Portugal pp 227-236. 

The Construction Industry Institute (2009) “Design for Construction Safety Toolbox, 2
nd

 

edition”, CII, www.construction-institute.org/scriptcontent/more/rr101_11_more.cfm 

The European Foundation for the Improvement of Living and Working Conditions (1991) “From 

Drawing Board to Building Site”. 

Toole M. (2002) “A comparison of Site Safety Policies of Construction Industry Trade Groups”, 

ASCE Practice Periodical in Structural Design and Construction. 

Toole M., Hervol N., Hallowell M. (2006) “Designing for Construction Safety”, Modern Steel 

Construction June 2006. 

UK Health and Safety Executive (2009) “Managing health risks in construction“, 

www.hse.gov.uk/construction/designers/index.htm 

Weinstein, M., Gambatese, J., Hecker, S. (2005) Can design improve construction safety: 

assessing the impact of a collaborative safety-in-design process. Journal of Construction 

Engineering and Management, ASCE 131 (10), pp. 1125-1134. 

Workcover, Austalia (2001) “Construction Hazard Assessment Implication Review – CHAIR”, 

www.workcover.nsw.gov.au/Publications/OHS/SafetyGuides/chairsafetyindesigntool.htm 

 

http://www.construction-institute.org/scriptcontent/more/rr101_11_more.cfm
http://www.hse.gov.uk/construction/designers/index.htm

