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Group. It is intended to be used as a basis for class discussion. 
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Operation and maintenance service provision in uncertain times – 

the case of the FLSmidth Group during the Arab Spring 
 

The typical silhouette of a cement plant was finally rising out of the morning mist in the 

distance after the two hour journey from Cairo. The warning remarks of his boss still rang in his 

ears; “It’s actually more dangerous to travel to work than to be at the plant in these countries.” 

Niels Sorensen1 was the General Manager of Technical Cement Operations & Maintenance 

(O&M) in the FLSmidth Group and was on his first trip to the Ramliya plant since its completion 

4 year ago. This was the first plant on the O&M business. Then three years ago, the revolution 

broke out and had paralysed the country. The news reports in Denmark were troubling and 

Niels had been dreading the trip. But the situation on Ramliya was critical: production was low 

and equipment and staff were standing idle. Solutions had to be found and this was his task 

during this visit. 

 

The FLSmidth Group2, based on a Danish cement production technology firm, began to expand 

their business to the O&M of their plants in 2007. They founded NLSupervision as part of the 

FLSmidth Group3. The O&M operating model is a performance-based arrangement whereby 

NLSupervision are paid on the basis of produced tonnage of cement. NLSupervision provided 

the highly qualified personnel needed to run and maintain a plant – in total about 225 

employees at Ramliya. Since 2007, the total service business of NLSupervision had grown to an 

annual production of 16 million tonnes of cement4 and they operated in six different countries 

in the Middle East and North Africa. Specifically the business in Egypt was the flagship for 

NLSupervision. 

 

In January 2011, however, Egypt began to experience what has become known as the Arab 

Spring. This wave of political and social instability often paralysed the whole country and its 

capital and was frequently accompanied by non-violent and violent protests, particularly in 

Tahrir Square in central Cairo. The Arab Spring created a series of major risks for the 

NLSupervision operating model. Staff security and safety were potentially jeopardised causing 

problems in transportation to the plant. There were gas and electricity shortages which 

resulted in the cement plant running below capacity. This, in turn, caused severe disruptions to 

the O&M business. 

 

                                                                    
1
 The names and some specific events have been altered for the purpose of this case. 

2
 http://www.flsmidth.com/en-us/Industries/Cement  

3
 http://www.flsmidth.com/en-Us/NLSupervision/News/4-03-06-2009+Ramliya+Clinker+Plant  

4
 According to FLSmidth’s annual report for 2013 

http://www.flsmidth.com/en-us/Industries/Cement
http://www.flsmidth.com/en-Us/NLSupervision/News/4-03-06-2009+Ramliya+Clinker+Plant
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Building an O&M business model 
Back in 2007, the FLSmidth Group already had a strong reputation as a producer of high-quality 

equipment for cement production with plants around the world (see Exhibit 1 for an example of 

a cement plant). However, competition was growing fiercer and sales stagnated as other and 

cheaper manufacturers of cement production equipment entered the market. Thus, other 

business opportunities were sought out and providing O&M services was a good option (see 

Exhibit 2 for the process of operating a cement plant). Niels was one of the first two people 

working in cement O&M, responsible for formulating the strategy and the O&M offerings and 

defining the new customer base.  

 

Cement is typically needed most in expanding countries where investments in the built 

environment meant a steady growth on the market. North Africa provided such an 

environment and Egypt offered a good possibility for foreign companies (see Exhibit 3). Being 

one of the most populous countries in the Middle East and North Africa, Egypt had significant 

cultural, political and military influence in the region. It was thus a good starting point for the 

FLSmidth Group. The Egyptian cement industry was rapidly expanding in the early 2000s. This 

attracted many newcomers who saw the industry foremost as a worth-while investment. The 

newcomers brought the money to build the cement plants but lacked the knowledge and 

experience in operating and maintaining them. Thus, the FLSmidth Group saw a good 

opportunity to build their O&M business with these customers. 

 

NLSupervision provided the technical management for the O&M of the plant which was owned 

by the Customer (see also Exhibit 4). This set-up created several advantages. First, 

NLSupervision bridged the geographical and operational gap between headquarters in 

Copenhagen and the customer in Egypt, dealing with customer issues quickly and effectively. 

NLSupervision deals with the day-to-day business including running the plant, guaranteeing 

production, employing staff and ensuring safety. FLSmidth would chip in with the 

establishment of the top levels of the organisation and support of NLSupervision in building 

own competencies and developing people. Furthermore, through its Technical Operations 

Department, FLSmidth conducted performance assessments and provided technical experts 

and trainers to help NLS plants achieve their contractual objectives. Combining central and 

local capabilities enabled a steady increase of the production capacity for cement production 

and the overall O&M business. 

 

Model under pressure? 
Working on the plant at Ramliya had changed since the start of the Arab Spring. Luckily, the 

plant was situated out in the desert rather than the middle of Cairo. It had thus been spared 

from most protests and violence. Since the start of the Arab Spring in January 2011, Egypt had 

experienced multiple socio-political shocks. The Egyptian government had been ousted twice 
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(in February 2011 and July 2013). Many Egyptians participated in the protests instead of going 

to their jobs. In addition, In August 2013, Egypt introduced a curfew in August 2013 that 

prohibited people from leaving their homes between 5pm and 7am. For multiple years, the 

Arab Spring challenged “business as usual” in Egypt and created a situation of high uncertainty. 

 

The Arab Spring caused severe consequences for the O&M operating model of the FLSmidth 

Group. Many middle and top management positions were filled by expatriates who were 

brought in from all over the world. During the early weeks of the protests, most of these 

expatriates had to be evacuated to ensure safety. This left the plant without key managers and 

operations depended on the commitment and engagement of the Egyptian employees such as 

technicians and engineers. Luckily, the Human Resource (HR) policy at the FLSmidth Group has 

invested in their Egyptian employees. Regular technical training and workshops for language 

and management skills meant that the engineers were able to take responsibility and maintain 

operations. These HR policies paid off and the plant kept running during the early weeks of the 

Arab Spring. 

 

Even when the safety situation stabilised, gas and electricity supplies remained low in Egypt. 

Since the second half of 2012, Egypt faced major problems with energy resources (see Exhibit 

5). There was no alternative way to fuel the plants. No one had expected that gas would be a 

problem because Egypt has large amounts of natural resources available. At least usually, 

before the Arab Spring changed the status quo. On many days there was no gas available for 

any production. These issues left the plant to produce below capacity. The O&M business plan 

was built on the assumption that production would run at 100% or even better – 105%, 110%. 

Now, production continued on low levels making it difficult to even cover the costs and the 

FLSmidth Group made major financial losses (see Exhibit 6). The customer’s situation was 

somewhat better because cement prices increased on the market (see Exhibit 7). But all parties 

could feel the effect of the Arab Spring. 

 

The volume of activities at Ramliya was scaled down. The kiln output was reduced and there 

were consequently fewer contractors on the plant. Even now, three years later, they 

experienced days when there was not enough gas. Eventually the customer called for force 

majeure. The O&M agreement was therefore not operable anymore, the parties revoked their 

contractual responsibilities and the future of the O&M contract was uncertain. Could the 

contract be renewed after the Arab Spring? If so, how long would this take and could both 

companies hold out for that long? The revolution had already lasted much longer than anyone 

had anticipated and there was no solution in sight to the economic instability and the shortage 

of gas and electricity. 
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Sitting in one of the meeting rooms on the plant, Niels noticed the differences to before the 

revolution. During his meeting with the local plant manager Konstantinos, the electric power 

had already been cut three times. The lights suddenly switch off and the buzzing from the air 

conditioning falls silent. Then, a few minutes later everything comes back to life again as 

suddenly as it had stopped. But business had to go on somehow, and this was why he was here. 

 

Solving the problems 
A long-term solution needed to be found. The meeting with Konstantinos, the plant manager, 

was going on the whole morning now. With low gas supplies, they had to find an alternative 

energy source to increase productivity on the plant. Coal seemed to be the answer. Installing a 

coal mill would deliver the energy to resume and stabilise production. This would end the 

financial squeeze and bring the O&M operating model back into the black digits.  

 

They had done the feasibility study and all their homework to start the installation. Coal was a 

resource typically used in the cement production in Europe. The FLSmidth Group had amble 

experience with using coal. Coal, however, was a completely new technology for the Egyptian 

market. It was illegal to use and thus none of the cement plants in the country were powered 

with coal. But, the country desperately needed cement. Thus, it was possible for coal to be 

legalised in the future, but it was a gamble. If the gamble failed, they would not only have an 

under-producing cement plant but also an idle coal mill which they could not use. Their hope 

rested on the elections next year. A new president could bring the necessary reforms. Next 

year, they would find out. 

 

 

 

From the challenging conditions in Egypt, the FLSmidth Group learned valuable lessons. They 

learned the tools of the trade and established a working organisation with defined processes 

and documentation. With this skill-set, the FLSmidth Group was planning to expand their O&M 

business model to other nations in North Africa and worldwide. They were exploring the 

business opportunities in countries such as Tunisia and Angola. Unique challenges would arise 

in these countries, but Niels was confident in the company’s ability to adapt and find solutions, 

just as they did in Egypt. 
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Appendices 
Exhibit 1: Cement plant of the FLSmidth Group 

 

Exhibit 2: Cement processing chart and focus of NLSupervision’s activities 

 

 

 

 

Exhibit 3: Map of countries in North Africa and the Middle East5 

                                                                    
5
 Source: http://www.eia.gov/countries/mena/ 
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Exhibit 4: The relationship between the three O&M partners 

 

 

 

Exhibit 5: News article in The Wall Street Journal (11th February 2014)6 

                                                                    
6
 Source: http://online.wsj.com/news/articles/SB10001424052702303874504579377070265003330 
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Exhibit 6: FLSmidth’s financial results in customer services for 2012 and 2013 in comparison7 

DKKm 2012 2013 Change 

Order intake 9,202 8,005 -13% 

Revenue 7,073 7,565 7% 

Gross profit  1,997  1,854 -7% 

Gross margin 28.2% 24.5%  

Earnings (before interest and tax - EBIT) 787 41 -95% 

EBIT margin 0.5% 11.1%  

Number of employees 6,003 5,847 -3% 

 

 

Exhibit 7: Development of the average cement price in Egypt (2007-2014) 

 

 

 

 

                                                                    
7
 FLSmidth Annual Report 2013. Please note that these results are for FLSmidth’s global service business, 

not just for Egypt. 


