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The Kenya Miniwind project aims to explore and develop a market for a partly locally produced kW wind 
turbine to be integrated into a PV mini-grid for rural electrification in order to reduce the cost of electricity 
and support local value creation.  

On this basis, the long-term objectives of the project are to contribute to poverty reduction, stimulate economic 
growth and increase sustainable energy supply. The short to medium term objective is to explore the market 
potential and learn more about how to design the right solutions and business models suitable for rural elec-
trification. The project will therefore conduct a market study, engage in dialogue with the local communities 
and authorities, and demonstrate the technical, social and economic feasibility of integrating a kW wind tur-
bine into a smart solar-powered mini-grid in Kenya. The project will also demonstrate assembly and produc-
tion of a relevant component for the demonstration wind turbine. The project will finally work to improve the 
mini-grid developer sector both in Kenya and in the region. The aim is that the knowledge generated through 
these activities will help develop the concept into a viable business model for the private companies involved, 
paving the way for large-scale deployment of rural wind. 

The project is funded by Danida as part of the Danida Market Development Partnerships and is a partnership 
project between SustainableEnergy, Vestas Wind Systems A/S, Technical University of Denmark, Kenya Cli-
mate Innovation Center and Rural Electrification Authority.  
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Abstract 
Component production in the renewable energy (RE) sector, specifically of solar PV and 
wind turbine components, has been localised across various countries in Africa as part of 
the increasing diffusion of these RE technologies over the past decade. Local factories 
have been established in spite of ever cheaper world market prices for RE technologies, 
which would appear to favour the importation of components from abroad over local pro-
duction. In this report, we address this apparent paradox by analysing the conditions 
enabling the development of local RE component production facilities in Africa. We 
adopt a multiple case-study approach focusing on the histories of two solar PV module 
assembly plants in Kenya and Senegal respectively, which were established around the 
same time. We find that the solar PV factory established in Kenya managed to maintain 
its production, while in Senegal the assembly plant only succeeded in doing so for a 
short period of time. We provide a discussion of some of the possible explanations for the 
observed differences in these two development paths. The report ends by providing in-
sights of relevance to the debate on establishing and sustaining the local manufacture of 
RE technologies in Africa. 



  

4 
 

1. Introduction  
A recent surge in investments in renewable energy (RE) has taken place across 

the African continent in the past ten to fifteen years, especially in solar photovoltaic 
(PV) and wind power. The total installed capacity of solar PV and wind power in Africa 
consequently increased from 108 MW to 6,100 MW and from 739 MW to 5,500 MW re-
spectively between 2009 and 2018 (IRENA, 2019). A parallel increase in the establish-
ment of RE manufacturing has occurred: according to IRENA (2016) twenty local solar 
assembly plants have been established in Algeria, Kenya, Nigeria, South Africa, Tuni-
sia, Egypt and Ethiopia since 2005 with a total annual capacity of around 650 MW. Sim-
ilarly, local wind-turbine component production units have been set up in a number of 
African countries, such as Kenya, South Africa, Morocco and Egypt (Leary et al., 2012; 
Kamp and Vanheule, 2015; Lema et al., 2018). However, it remains unclear how many 
of these factories are still in operation, thus raising a question about the long-term dura-
bility of such investments in productive assets. Furthermore, the rapidly and signifi-
cantly decreasing unit costs of these RE technologies over the past decade would appear 
to encourage their importation from abroad in place of local production. The establish-
ment of these local factories thus presents an apparent paradox that has not been sub-
ject to research previously. However, recent contributions have attempted to provide 
new knowledge in this area (see e.g. EIB, 2015; Schmidt and Huenteler 2016; Baker and 
Sovacool, 2017; Matsuo and Schmidt, 2019).  

In this report, we contribute to taking this emerging literature on the key factors 
underlying the localization of RE component production in Africa further by adopting an 
exploratory, case study-based approach. Accordingly, we analyse the development of two 
solar PV assembly plants in Kenya and Senegal respectively. As these factories were 
conceived and established around the same time, an analysis of their individual develop-
ment trajectories have the potential to generate interesting insights.  

 The report is structured as follows. Section 2 presents the research methods 
used. In Section 3 the solar PV value chain is briefly described, followed in Section 4 by 
a presentation of the two case studies. Section 5 provides a discussion of the key findings 
presented in the case studies. Finally, in Section 6, the conclusions of the report are pre-
sented.   

2. Research methods   
The information included in the two case studies presented in this report appears 

in greater detail in more extensive reports issued as part of research carried out within 
the "Kenya Miniwind project", a research project funded by the Danish Development 
Agency (DANIDA) (Wakesa and Davy, 2019; Nygaard and Hansen, 2019). These reports 
can be obtained from the project’s website (https://unepdtu.org/project/kenya-miniwind/). 
While data for the Solinc case study were collected as part of the Kenya Miniwind pro-
ject, the SPEC case study in Senegal is based on data collected under the project "Ex-
ploring the development of large-scale solar power in Sub-Saharan Africa", funded by 
the UU Environment Programme. The data collected for the two case studies also in-
clude numerous interviews carried out with key stakeholders in the solar PV and wind 
power sectors in Kenya and Senegal respectively. This includes interviews with repre-
sentatives of firms, government agencies and development donors. Various sources of 
documentary material have also been collected and analysed as part of the case-study 
research, including consultancy reports, peer-reviewed literature and firms’ records.    

https://unepdtu.org/project/kenya-miniwind/
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3. The global solar PV chain  
The global solar PV value chain is characterised by various activities centred on 

the production and deployment of solar modules as the main component used in crystal-
line-based solar plants deployed at various scales globally. The manufacture of solar 
panels and larger modules in assembly plants entails a set of interconnected activities 
and input materials, which include four main steps: (i) the casting of silicon into ingots; 
(ii) the slicing of a wafer from the ingot block; (iii) turning the wafer into a cell through 
etching and polishing, cleaning, the application of anti-reflective coating and screen-
printing; and finally (iv) soldering the cells together into modules (Zhang and Gallagher, 
2016). It is the last step in the process of solar module assembly that we are concerned 
with in this paper.  

 In 2003 production of solar PV in China was only around 2% of global production. 
By 2008, however, China had become the largest producer of solar PV modules in the 
world, overtaking Japan and Germany. By 2012 China accounted for 64% of worldwide 
production and in 2017 eight of the top ten global module suppliers were Chinese com-
panies, including Jinko Solar, Trina and Yingli (Behuria, 2020). While some companies 
specialise in upstream activities, such as ingot and wafer production, there has been a 
trend toward vertical integration in the industry. This means that the lead firms in-
creasingly control and own upstream production activities, from ingot and wafer produc-
tion to the production of cells and the assembly of solar panels and modules. Moreover, 
the leading companies are increasingly moving into activities further downstream in the 
value chain, such as project development. Over the past decade, the solar PV value 
chain has undergone a process of elimination, which has led to the industry being domi-
nated by smaller numbers of large lead firms, mainly Chinese, involved in the produc-
tion and deployment of solar PV systems. The development and competitiveness of local 
solar PV assembly plants in Africa should thus be considered in light of the opportuni-
ties that now exist to import systems from China at a low cost.   

4. The case studies  
In the following, two case studies are presented in the form of brief narratives 

summarising the main insights obtained based on the data collected. In order to provide 
a coherent and easily readable narrative, we have limited our use of references. The 
reader may consult the detailed reports referred to above for the relevant references and 
additional information.  

4.1. The case of Solinc in Kenya   
There has been at least one previous attempt to establish the local manufacture 

of solar PV modules in Kenya, which involved a Chinese company considering establish-
ing a joint venture to manufacture amorphous solar PV modules in Nairobi. However, 
the only known successful attempt involves the creation of the company Ubbink East Af-
rica Ltd., which was officially registered in 2010 and began assembling polycrystalline 
modules in Naivasha, Kenya, in August 2011. The establishment of this assembly fac-
tory was the result of a process that started around 1999 in the Kenya-based parent 
company, Chloride Exide. Ubbink East Africa Ltd. was established as a joint venture be-
tween the Dutch company Ubbink B.V. and the Kenyan company Associated Battery 
Manufacturers Ltd. (ABM). Later on, in 2015, ABM acquired majority shares in Ubbink 
East Africa Ltd., which was then renamed Solinc EA Ltd. (henceforth called 'Solinc'), 
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while Chloride Exide became integrated into the larger ABM Group (see Figure 1). The 
funding enabling the initial start-up of Ubbink East Africa Ltd. was provided by the Pri-
vate Sector Investment (PSI) programme, administered by the Netherlands Enterprise 
Agency. Initially three technicians were then sent to the Netherlands for a month of 
training, and six more employees were trained upon their return to Kenya. This process 
continued, and now around 78 Kenyans have evidently been trained to operate the ma-
chines in the assembly plant.  

    Figure 1. ABM Group of Companies. 

 

     Source: Authors’ own compilation.  

 Since its establishment, Solinc has grown to become a market leader in solar 
panel distribution and delivery in Kenya and is in the process of achieving market lead-
ership in neighbouring Uganda and Tanzania as well. Kenya is the largest country mar-
ket that Solinc serves, with the largest market located in western Kenya. The company 
currently produces an estimated 140,000 solar panels per year and has a manufacturing 
capacity of 8.4 MW/year. The solar cells and auxiliary sub-components, such as glass 
materials, are imported from abroad and assembled into modules at the factory (see Fig-
ure 1). The assembled solar modules are of different sizes depending on the end market. 
The modules produced for the off-grid market are divided into two categories: 20Wp to 
150Wp, which can be connected directly to a 12V battery system; and 160Wp to 200Wp, 
providing sufficient voltage to directly charge a 24V battery system. In 2014 Solinc en-
tered into a partnership with the German company Fosera to manufacture and distrib-
ute solar home-system products in East Africa. Over time, Solinc has gradually moved 
into supplying solar panels to larger scale solar power projects ranging from 20kW to 
over 500kW, mainly to flower farms and industrial clients. In such projects, Solinc sup-
plies modules with sizes ranging from 250Wp to 300Wp. These projects are usually de-
veloped by so-called engineering, procurement and construction (EPC) companies, which 
supply the projects on a turnkey basis. It appears that these EPC contractors generally 
prefer to source the panels locally from Solinc as opposed to importing them from 
abroad. This is due to the lengthy and costly approval procedures at the customs entry 
points, which are related to the import exemptions governing imported solar system 
equipment in Kenya.   
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   Figure 2. Solinc EA Ltd’s supply chain.   

 

                                          Source: Authors’ own compilation 

 Solinc has benefitted greatly from being part of a larger group of companies. This 
has enabled the company to utilise the expansive distribution network of the battery 
supplier Chloride Exide (see Figure 2), spanning a total of twelve countries. Indeed, by 
adding solar panels to its product portfolio, the ABM Group has become a vertically inte-
grated entity, controlling solar modules, solar batteries and other balance of system 
components. Solinc is therefore part of a company that can undertake all aspects of sec-
tor activities, from systems integration, project development and customer service to 
product distribution. This provides an opportunity for the ABM Group to offer a set of 
complementary products, which means that most of the value in the solar PV chain re-
mains within the group. Being integrated into a group of companies that has existed 
since the 1960s has also enabled Solinc to make use of the well-developed understanding 
of the business climate in East Africa.   

 The majority of Solinc’s total sales are targeted at the off-grid market focusing on 
small-scale (PICO) appliances and solar home systems. The products are sold to key off-
grid solar suppliers, including Mobisol and M-KOPA (see Table 1). Since these off-grid 
suppliers rely significantly on donor funding, Solinc has benefitted indirectly from these 
funds in developing this market segment.  

Table 1. Solinc EA Ltd.’s solar PV modules categories and target clients/distributors 

Category Module Capacity (Wp) Target Client/Distributor  
1 13, 20, 40, 50, 60, 80 M-KOPA and Mobisol 
2 100, 120, 150 Mobisol and Chloride Exide 
3 160, 200  Chloride Exide 
4 250, 300 EPCs 

Source: authors’ own compilation 
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4.2. The case of SPEC in Senegal  
As in Kenya and a number of other African countries, the idea of setting up the local as-
sembly or manufacture of solar panels in Senegal had been discussed among NGOs, re-
searchers and government officials for some time. However, such plans did not material-
ise until 2009, when a decision to establish a Senegalese-owned solar PV module assem-
bly plant was taken by two established business men, Mr Fall and Mr Sow.   

 The factory was procured from a Swiss company, 3S Swiss Solar Systems AG 
(henceforth '3S'), which is part of the Meyer Burger Technology Ltd group, also in Swit-
zerland, and which specializes in setting up fully operational, semi-automated factories 
on a turnkey basis. The factory, which was located in Dakar, was designed for annual 
module production of 16 MWp, with an option for an extension to 25 MWp. The company 
was set up to produce panels of 150 and 250 Wp, the larger size being a standard prod-
uct for roof-top and utility-scale installations. Given the relative cheapness of labour in 
Senegal, a semi-automated rather than a fully automated production line was chosen. In 
practice, this meant that the cells were soldered manually and the laminated solar panel 
was manually equipped with glass, connectors and frames at the assembly plant. 

 3S was responsible for starting up and testing the factory, as well as providing on 
the job training for the operators on the production line, with special training for the 
computer specialist. To ensure a smooth transition from test production to full produc-
tion, 3S was also able to take remote control of the production line and to help with vari-
ous operational problems. The production line was set up in accordance with the highest 
quality standards, and the panels the factory produced achieved TüV accreditation. The 
pursuit of high-quality standards came at the cost of imports of Bosch PV cells, and also 
glass, frames and lamination from overseas suppliers, mainly European. Due to high 
price competition from Chinese manufacturers, SPEC had already started to test other 
cells from Chinese and Indian manufacturers shortly after production started in 2011. 
 The main investor in the factory, Mr Fall, is a wealthy, self-made Senegalese en-
trepreneur and businessman. He himself did not have any technical knowledge of solar 
PV manufacturing, but he did have experience in running high-tech businesses. Besides 
his construction business and other ventures, he was also at the time the co-owner of a 
large company called IRIS, which produced advanced identity cards. Mr Sow, the co-
founder, minority shareholder and CEO of the company, did not have any knowledge of 
industrial manufacturing, nor of solar PV technology, but had been trained as an engi-
neer in information technology. He also held an MBA and was an experienced business-
man who had come from the automotive import and distribution sector in Senegal. As 
CEO he set up a management team consisting of a production manager and a project de-
partment manager.  

 A computer specialist was employed in the production department, being respon-
sible for maintaining the production line, adjusting the line to new products and quality-
testing the modules. Other staff, a total of 25, on the production line included line opera-
tors, solders and technicians to mount the panels. Another twelve members of staff 
worked in the sales department and administration, besides secretaries, drivers and se-
curity personnel. The project department consisted of four engineers, who developed fea-
sibility studies and project proposals for projects in Senegal, as well as elsewhere in the 
region, including feasibility projects in Mali and Cameroon.    

 The company was set up as a shareholding company, with equity mainly pro-
vided by Mr Fall, who held 65% of the shares, while the CEO held 20%, and one of the 
two engineers who came up with the idea for the company held 5%. The total investment 
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was about 3 billion CFA (6 Million USD), of which about 1 billion (2 Million USD) was in 
the form of equity, the rest being financed by loans from the Bank of Africa (BOA) and 
the Banque Internationale pour le Commerce et l'Industrie du Sénégal (BICIS). The 
start of production was delayed for about six months for various reasons, among them 
the need to acquire TüV accreditation. This delay was important because it caused a loss 
of about 0.34 Million USD, which reduced the company’s working capital and limited its 
room for manoeuvre during its first few months of operation. The company started pro-
duction in June 2011 and achieved TüV accreditation in December 2011. Until it was 
closed down in early 2013 it produced around 1 MW of panels, of which 0.2 MW was sold 
to a project in Chad, while around 0.9 MW was sold to a street-lighting project through a 
contract negotiated with the state-owned AGEROUTE. Only smaller numbers went to 
retailers in Senegal.  

 The CEO, Mr Sow, was removed by the company board in October 2012, only 
eleven months after full production had started, and a new director was appointed from 
another of Mr Fall's companies. SPEC was closed in early 2013 following a management 
decision to wait for the national market to materialise. In January 2016 Mr Fall brought 
in technicians from Z-ONE with the objective of restarting production. Z-ONE is a UEA-
based investment and technology company that was involved in the whole solar PV 
value chain in Africa, from manufacturing and distribution to project development.  Mr 
Fall had had experience of long-term business collaboration with Z-ONE through his 
company IRIS. At the time, he remained the 100% owner of SPEC, and experts from Z-
ONE were hired as consultants to revitalize the factory. Although Mr Fall announced in 
2016 that production would start in a few weeks' time, the factory never restarted.   

5. Discussion 
 The above accounts clearly show that the establishment of local solar module as-
sembly plants targeted at both national and regional markets are possible in Africa. 
However, it is equally evident that the two solar PV assembly plants analysed here had 
very different development trajectories in terms of the longevity of their operations. 
While Solinc has managed to continue production, SPEC only succeeded in sustaining 
production for a relatively short period of time from 2011 to 2013. Interestingly, both 
factories were conceived and established around the same period in 2010 and started 
production at a similar point in time. In the following, we will discuss the possible rea-
sons for the observed differences in the development of the two factories.  

 As pointed out above, market opportunities in Kenya and its neighbours seem to 
have been more favourable to Solinc than to SPEC. Indeed, Solinc were able to benefit 
from increasing demand from companies like Mobisol, which supplied off-grid solar PV 
solutions in Kenya and in turn were supported by funding from various donor programs. 
Indeed, the market for off-grid solar systems increased rapidly and significantly in 
Kenya from 2011 onwards, creating a vibrant market with numerous system providers 
and private customers (Nygaard et al., 2016). Demand also started to emerge from in-
dustrial users in Kenya, which Solinc was able to serve, thereby enabling the company 
to move into the supply of larger systems. In contrast, the market for off-grid solar PV 
systems did not develop to a similar degree in Senegal, which meant that SPEC could 
not grow its operations by serving a similar increase in market demand. One of the rea-
sons for this lack of market demand in Senegal is the continued delay in deciding a pol-
icy to provide a regulatory set-up for solar PV. Investors may thus have refrained from 
pursuing investments due to uncertainty concerning the economic incentive structures 
and regulation. Furthermore, the possibility of pursuing directly negotiated contracts 
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with the government, which SPEC had previously been involved in, appeared to become 
a non-viable strategy as a national preferential market in Senegal did not materialise. It 
appears, however, that the market demand for both off-grid and grid-scale solar PV sys-
tems increased significantly in Senegal after 2016, and especially from 2017 onwards. 
Consequently, the timing of the establishment of the solar PV assembly plant in Senegal 
might have proved more favourable at a later point in time, when the conditions may 
have been more conducive. 

  Solinc and SPEC also differed significantly in their company structures, which 
may help explain some of the observed differences in their respective development 
paths. Solinc was established as part of a larger conglomerate of companies under the 
ABM Group, which meant that it could produce solar PV systems to Exide Chloride, who 
in turn could expand its portfolio with solar panels. The embeddedness of Solinc within 
a larger existing company structure provided the opportunity to utilise the expansive 
distribution network of Chloride Exide. In contrast, in order to serve the market for off-
grid solar PV systems, SPEC would have to allocate significant resources to develop a 
wide-ranging network of distributors, retailers and sales offices across the country. The 
ability of Solinc to avoid such investments provided it with a more advantageous start-
ing point compared to SPEC.   

 Finally, we point at the importance of the differences in linking up with foreign 
companies in the solar PV value chain as a key element determining the different devel-
opment paths of Solinc and SPEC. Solinc was able to link up to foreign companies spe-
cialising in related technological areas both initially, through a joint venture with a 
Dutch company, and later with a German company, in order to increase the distribution 
and sales of solar home systems. These links with external technology suppliers ap-
peared to have provided Solinc with access to specialised knowledge and technology, en-
abling the exchange of know-how on a longer term basis. In contrast, SPEC simply pur-
chased a fully operational assembly plant line from a European company and then 
started producing with only short-term assistance. SPEC thus represents an example of 
arm's length transactions that differs greatly from more interactive forms of engage-
ment with foreign technology suppliers. Solinc may thus have acquired important 
knowledge and experience through these relationships compared to the founders of 
SPEC, who had only a very limited understanding of the solar PV technology and mar-
ket.    

6. Conclusion  
 At the start of this report, we alluded to the observed increase in the number of 
local RE component production facilities established recently across the African conti-
nent. We stressed the lack of detailed assessments of the factors enabling and impeding 
the establishment and sustenance of such manufacturing facilities. By adopting a multi-
ple case-study approach in this report, our aim has been to provide further insights to 
improve this understanding.  

 We find that the two solar PV assembly factories followed very different develop-
ment paths, despite the similarities in their initial starting point in terms of the timing 
of their establishment, the size of the panels produced and the scale of their operations. 
While Solinc managed to maintain its production, SPEC only managed to do so for 
slightly over a year. We have pointed out a number of possible reasons for the observed 
differences in the longevity of their operations. First, the rapid and increasing develop-
ment of the Kenyan market provided a conducive environment for Solinc to develop its 
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operations, while in Senegal a similar market only developed recently, at a point when 
the plant had already long been closed. Secondly, Solinc’s company structure provided it 
with a favourable starting point compared to SPEC, given its access to an already estab-
lished network of distributors and sales offices throughout the country. Finally, we 
pointed to the significance of longer term links with foreign technology suppliers in the 
case of Solinc compared with the purchase of ready-made assembly-line equipment in 
the case of SPEC.    

 This report thus represents an exploratory attempt to improve our understand-
ing of the conditions enabling and impeding the development of local RE manufacturing 
in Africa. As such, its findings should be interpreted as a starting point for further re-
search on this subject. It is clear that significant opportunities exist to obtain important 
insights by undertaking research on the development of specific factories. Such micro-
level analyses can help identify mechanisms of change and key variables of interest as a 
starting point for analysing larger samples of factories established across the continent. 
The report demonstrates the particularities and context-specific conditions for the estab-
lishment and sustenance of local solar PV assembly in Africa. Specifically, we stress the 
need to consider market-related issues, company-specific elements and the dynamics of 
global value chains as key elements in such analyses. While our approach in this report 
is mainly empirically driven, a more theoretically oriented research design could provide 
a logical approach going forward. Theoretically, guided research could build upon the 
analyses presented in this report, in particular the possible factors of relevance we have 
stressed in seeking to account for the different development paths observed in the two 
cases.     
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